MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

28"-FEB-2019

PACKAGE -lI STATUS ASON 28/022019

Up to Last Month Terrace Machine Room & Overhead water tank Raadf shsted.
Machine Room above Parapet Brick work is in progress.
Cpvc piping pressure Tesgrcanpleted ugo 14thFloor Ivl.

Hot water pipe insulation completed frofit® 14" floor Ivl.
Dado Tiling work completed from"to 14" floor Ivl except
Kitchen.

| Staircase Plaster work completed up t& fi8or Ivl.

Block D03
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Current Month 1 Terrace Projection slab shuttering & Reinforcement binding
Activity work above Machine Room Roofs in progress.

1 Terrace Machine Room & Overhead water tank Brick work

completed.

Dado Tiling work in Kitchen completedup to 2" floor Ivl.

Tiles flooring in Toilets completedat 15t floor Ivl.

Kitchen counter stone fixing completed up to4™ floor Ivl.
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Up to Last Month Terrace Machine Room & Over head water tank Roofslab
Reinforcement binding work completed.

Toilet water proofing work completed up t& Boor Ivl.

Hot water pipe insulationompleted up to 20floor Ivl.

Water supply Vertical Gl piping work 90% completed.
Internal Gl waste piping work completed upl®" floor Ivl.
DB fixing work completed in 14 floor Ivl.

ONT box fixing completed from2t" to 14" floor Ivl.

POP cornicavork completed from 1"3to 14" floor Ivl.
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Block D04
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Current Month Terrace Machine Room & Over head water tank Roof
Activity slab casted.

Stub columns casted above Machine Room Roof.

Toilet water proofing work completed at 61 to 9 floor Ivl.

Hot water pipe insulation completed atl1"floor Ivl.

Cpvc piping pressure Testing completed up to3" Floor Ivl.

Up to Last Month 45% Terrace Ivl Projection slab casted.
90% internal plaster done at"#oor Ivl.
Externd Plaster work in progress.

ClI piping work 90% completed.

Vertical Gl work 60% completed.

Block D05

Current Month
Activity

Balance 306 Terrace Ivl Projection slab casted (Total 75%).
External Plaster work 50% completed.

POP cornice completed up to 14 floor Ivl.

Internal Toilets Gl waste pigng work completed up to 3¢
floor Ivl.

Vertical Gl work 2 0% completed.(Total 80% ).
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CGEWHO 1

MONTHLY PROGRESS REPORT

GREATER NOIDA PROJECT

PPUp to Last Month 1 Parapet wall SlaB5% casted at Terrace Ivl.
Block D06 f Balcony RCC railing casted at"14loor Ivl.
{ Internal Door franes fixed up to 11 floor Ivl.
f Cpvc Piping work completed up to“1loor Ivl.
 90% Plaster completed &f floor Ivl.
50% Plaster completed &t 8oor Ivl.
. POPcornice work completed up td"@loor Ivl.
1 100% wall conduiting and G.I boxes fixing doate
14" floor Ivl.
Current Mon th 1 Parapet wall Slab 5046 casted at Terrace Ivl.(Total 75%).
Activity § Terrace Projection slab 15% casted.
1 Balance 50% plaster complegd at 8" floor Ivl.
1 90% Plaster work completed at 9 & 10™ floor Ivl.
1 Internal Door framesfixed at 12" & 13™ floor Iv1.
1 cPVC piping work completed from 12" to 14" floor Ivl.
1 ClI piping work completed up to 8" floor Ivl.
Up to Last Month f 100% %" floor columns casted.
Block DO7 f 5" floor Roof slab 100% casted.
1 6" floor columns 100% castl
f 6" floor Roof slab Shuttenig & Reinforcement work for four
flats in progress.
Current Month 1 100% 6" floor Roof slab casted.
Activity f 7" floor columns 100%casted.
1 7% floor Roof slab Reinforcement work for Two flats
completed.
Up to Last Month q
Block D08
Current Month q
Activity
Up to Last Month 1 400 Sgm Stitch slab casted. (Total 15172/15886).
Non-Tower f PCC at basement under Floor Ivl 1070Sgm done. (P40
Sgm).
1 Pile caps 8nos. casted. (Total 294/312).
1 Columns 5 nos. casted. (273/280).
1 Basemat Ceiling Plaster 650 Sgm conapéd.
1 Basement Drain Base slab of length 195 mtrs casted.
Current Month 1 PCC at basement undeiFloor Ivl 1800Sgmdone. (Total 3970
Activity Sgm).
1 Basement Ceiling Plaster 1925gm completed.(Total 2575
Sgm).
1 Basemat Drain Base slab of length 7®ntrs caged. (Total 275
Mtrs).
1 Basenent Roof slab 1190 Sgm caste@Total 10943/15886 ).
Up to Last Month 1 Retaining wall2 5% water proofing completed. (Total 85%).
Retaining Wall
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

PHOTOGRAPHS OF PACKAGE -1l on 28" -FEB-2019

In Block D-03 Terrace Projection slab Reinforcement binding is in progress
aboveMachine Room Roof
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

In Block D-04 Machine Roomabove Stub columns casted.
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

In Block D-07 7™ floor Roof slab 50% casted
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

PACKAGE-II'|

STATUS AS ON 2802/2019

Up to Last Month
Block C01

1 Level 11: 100% slab casting completed, 100% columnrasti
completed.

1 Level 12: 100% slab castingé column reinforcement is on

progress.

Level 04&05: Brick work completed.

Level 06: Brick work is on progress.

Level 03&04: Door frame completed.

Level 05: Door frame is on progress.

Level 03&04: Internal plastarompleted.

Level 05: Internal plaster isgrogress.

Level 03, 04&05: Electrical wall conduit completed.

Level 06: Ekctrical wall conduit is on progress.

Levd 04: Internal plumbing (CPVC) work completed.

Level 05: Internal plumbing (CPVC) work is onogress.

=4 =4 =4 -8 _8_9_9_°5_4°_-2

Current Month
Activity

Level 12 100% column casting completed.

Level 13: 100% slab & column casting compked.

Level 14: Slab shuttering and reinfocement work is on progress.
Level 06&07: Brick work completed.

Level 08 Brick work is on progr ess.

Level 05&06: Door frame completed.

Level 07 Door frame is on progress.

Level 05&06: Internal plaster completed.

Level 07 Internal plaster is on progress.

Level 06 Electrical wall conduit completed.

Level O7: Electrical wall conduit is on progress.

Level 05,06&07 Internal plumbing (CPVC) work completed.
Level 08 Internal plumbing (CPVC) work is on progress.
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

Up to Last Month

Block C02

A A2 -_2_5_-9_9_9_95_-°2_-2_-4°_--°

Level 11: Remainig 50% column casting completed.
Level 12: 100% slab and 100% column casting completed.
Level 13 Slab shuttering is on progress.

Level 08&09: Brick work 100% completed.

Level 10: Brick work is on progress.

Level 0&08: Door frame completed.

Level 09: Doorframe is on progress.

Level 07: Internal plaster completed.

Level 08: Internal plaster is onggress.

Level 07&08: Electrical wall conducompleted.

Level 09: Electrical wall conduit is on progress.

Level 08: Inernal plumbing¢PVC) work completed.
Levd 09: Internal plumbinggPVC) work is on progress.

Current  Month
Activity
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Level 13: 100% sld & 100% column casting completed.

Level 14: 50% slab & 100% column casting completed &
remaining slab reinforcement s on progress.

Level 10&11: Brick work 100% completed.

Level 12 Brick work is on progress.

Level 09 Door frame completed.

Level 10 Door frame is on progress.

Level 08&09: Intern al plaster completed.

Level 10 Internal plaster is on progress.

Level 09&10: Electrical wall conduit completed.

Level 11 Electrical wall conduit is on progress.

Level 09&10: Internal plumbing ( cPVC) work completed.
Level 11 Internal plumbing (cPVC) work is on progress.

Up to Last Month

Block C06
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A A8 _-42_45_95_-9_-45_-°_-°

Level 13: Remaining 75% columtasting completed.
Level 14: 50% slab &ing completed and remaining slab
shuttering and reinforcement work is on progress.
Level 11:Brick work completed.

Level 12: Brick workis on progress.

Level 10: Door frame completed.

Level 11: Door frame is onrpgress.

Level 09&10: Internal plaster cqrteted.

Level 11: Internal plaster is on progress.

Level 10&11: Electrical wall conduit compést.

Level 12: Electrical wall conduit is gorogress.

Level 10: Internal plumbing (CPVC) work completed.
Level 11: Intenal plumbing (CPVC) work is on progress.
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

Current Month
Activity

1 Level 14:Remaining 50% slab & 100% column casting
completed.

1 Level 15 Slab shuttering and reinforcement work ison

progress.

Level 12 Brick work completed.

Level 13 Brick work is on progress.

Level 11&12 Door frame completed.

Level 13 Door frame is on progress.

Level 11&12 Internal plaster completed.

Level 13 Internal plaster is on progress.

Level 12 Electrical wall conduit completed.

Level 13 Electrical wall conduit is on progress

Level 11&12 Internal plumbing (CPVC) work completed.

Level 13 Internal plumbing (CPVC) work is on progress.

A A8 _4_9_9_-9_45_-°5_-°

Up to Last Month

Block C0O7

Level 13: 100% slab & 100% column tiag completed.
Level 14: 50% slab casting completed& remaining slab slirute
and reinforcement work is on progress.

Level 10&11: Brick work 100% completed.

Level 12: Brick work is on progress.

Level 10: Door fame completed.

Level 11: Door frame is onrpgress.

Level 10: Internal plaster completed.

Level 11: Internal plaster @n progress.

Level 10: Electrical wall ceduit completed.

Level 11: Electrical wall conduit is on progress.

Level 10: Internal plumbingCPVC) work completed.
Level 11: Internal jumbing (CPVC) work is on progress.
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MONTHLY PROGRESS REPORT
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Current  Month

Activity 1 Level 14:Remaning 50% slab &100% column casting
completed.

1 Level 15: 50% slab casting completed and remaining slab

shuttering and reinforcement work is on progress.

Level 12 Brick work 100% completed.

Level 13 Brick work is on progress.

Level 11 Door frame completed.

Level 12 Door frame is on progress.

Level 11 Internal plaster completed.

Level 12 Internal plaster is on progress.

Level 11 Electrical wall conduit completed.

Level 12 Electrical wall conduit is on progress.

Level 11 Internal plumbing (CPVC) work completed.

Level 12 Internal plumbing (CP VC) work is on progress.

Level 10: External & internal plumbing (CI) work completed.

A A8 -_42_9_9_49_45_5_-°3_-2

Up to Last Month

=]

Level 15(Terrace): Renrang 50% slab & 50% column casting
completed & remaining column reinforcentés on progress.
Level 13: Brick work 10% completed.

Level 14: Brick work is on progress.

Level 12: Door frame completed.

Level 13: Dar frame is on progress.

Level 12: Internaplaster completed.

Level 13: Internal plaster is on progress.

Level 12: Eletrical wall conduit completed.

Level 13:Electrical wall conduit is on progress.

Level 12: Internal plumbing (CPVC) work completed.
Levd 13: Internal plumbing (CPVC) work is omggress.

Block C08

A A8 _-42_5_9_-9_45_-°5_-°

Current  Month
Activity

=

Level 15Terrace): Remaining 50% column cating
completed.

Mummty roof slab 100% conpleted & Projection stub
column 50% completed.

Level 13 Brick work 100% completed.

Level 14 Brick work is on progress.

Level 13 Door frame completed.

Level 14 Door frame is on progress.

Level 13 Internal plaster completed.

Level 14 Internal plaster is on progress.

Level 13 Electrical wall conduit completed.

Level 14 Electrical wall conduit is on progress.

Level 13 Internal plumbing (CPVC) work completed.
Level 14 Internal plumbing (CPVC) work is on progress.
Level 13: External & internal plumbing (CI) work completed.
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

Up to Last Month

1 Remaining 50% basement column casting cetepol.
Block C09 1 Basement slab shuttering and reinfanent is on progress.
Current Month
Activity 1 Level 00: 100% slab & 100% olumn casting completed.
1 Level 01: Slab shittering is on progress.
Up to Last Month 1 Routine test conducted.
Block C10
Current Month 1 Excavation is on progress.
Activity
Up to Last Month 1 Level 01: 100% slab & 100% column casting completed.
1 Level 02: 100% slab casting completed &uwoh reinforcement
Block C11 is on progress.
Current Month
Activity 1 Level 02: 100%column casting competed.
1 Level 03:100% slab & 100% column catsng completed.
1 Level 04: 50% slab casting completed & remaining slab
shuttering and reinforcement work is on progress
Up to Last Month 1 Level 10: Remaining 50% slab & 100% column casting
completed.
Block C12 ! Level 11: 100% slab casting completed & eofureinforcement
iS on progress.
1 Level 01: Brick work 100% completed.
1 Level02: Brick work is on progress.
Current M onth
Activity 1 Level 11: 100% column casting completed.
1 Level 12: 100% slab & 100% column castig completed.
1 Level 13: 50% slab casting capleted & remaining slab
shuttering and reinforcement work is on progress.
1 Level 02&03 Brick work 100% completed.
1 Level 04 Brick work is on progress.
Up to Last Month 1 Domestic tank 2nos, Rowwatentk 2 noo6 s, Fi
pump room basdab completed.
UG Tank f Domestic tank 2nos, Row wat
pump room wall completed.
Current  Month
Activity 1 U.G. Tank slab shuttering is on progress
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

Up to Last Month
Pile casting cowpleted.(669/774)Nos.

Laying P.C.C compked. (Total 1300A.8731)Sgm

Stitch slab casting completg@.otal 1299818731) Sgm
Circular column casting completgdotal 226339) Nos.
Basenentnontowerslab casting completedifal (681318731
Sgm

1 Retainirg wdl casting completed (17894)m

Non-Tower

= =2 ===

Current Month
Activity 1 Basementnon-tower slab casted 930 Sqm (774B3731) Sgqm

PHOTOGRAPHS OF PACKAGE-111 on 28™ -FEB-2019

Block C-06 Levell5 slab shutering and reinforcement work is on progress
Block C-07 Level15 slab shuttering and reinforcement work is omprogress.
Block C-08 Terrace slab projection column reinforcements on progress.
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

Block C-01 Level-14 dab shuttering and reinforcement work is on progress.
Block C-02 Level-14 slab shuttering and reinforcement work IS on progress
Block C-12 Level13 slab shuttering and reinforcement work is on progress.
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

Block C-01 Level14 slab shuttering and einforcement work is on progress.
Block C-02 Level14 slab shuttering and reinforcement work is on progress.
Block C-12 Level13 slab shuttering and reinforcement work is on progress.
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

Block C-09 Level-01 slab shuttering is on progress.
Block C-10 Excavation is on progress.
Block C-11 Level04 slab shuttering and reinforcement work is on progrss.
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

PACKAGE -1V STATUS AS ON 28/022019
Block A01 1 100% above machine room Stub columns & 50% Parasol shutte
UpTo Last Month & steel binding work completed.

All floor brick work completed.

All floor plaster work completed.

All floor internal water supply workompleted.

All floor SCI work completed.

All floor toilet sunken water proofing completed.

Tenth floor POP Cornices work completed.

Tenth floor ceiling & walls putty one coat work corafgd.
Kitchen shaft Gl Riser work completed.

95% External plaster whrcompleted.

90%External wall putty oneoat workcompleted.

Twelfth floor kitchen sink fixing work completed.

Thirteen floor kitchen & toilet Wall tiles fixing work in progress.
Seconde Twel fth Floor internal

Current Month
Activity

100% abovemachine roomParasol work completed

All floor brick work completed.

All floor plaster work completed.

All floor internal water supply work completed.

All floor SCI work completed.

All floor toilet sunken water proofing completed.

Eleventh floor POP Cornices work compkted.

Thirteen floor ceiling & walls putty one coatwork completed.
Kitchen shaft Gl Riser work completed

95% External plaster work completed.

9% External wall putty one coat work completed

Thirteen floor kitchen sink fixing work completed.

Thirteen floor kitchen & toilet Wall tiles work completed.
Second to ThirteenFloori nt e r n &lé fixifiglwark 6 s
completed

First to Thirteen floor toilets floor tile fixing work completed.

A A2 2929_9_9_9_9_9_-°_-9-°2_-2°-2-21-

Block BO4
UpTo Last Month

Water ank wall casting work completed.

All floor brick work completed.

All floor internal water supply work completed.

All floor SCI work completed.

All floor internal Electrical wall conduit wrk completed.
Thirteen floor POP Cornices work completed.
Thirteenfloor ceiling & walls putty one code wikicomplded.
All floor toilet sunken water proofing work completed.
Twelfth floor kitchen Counter & wall tile fixing work completed.
Tenth floor bilets wall tile fixing work completed.

On Eighth floor internal flat tile fixing work in progress.
85% Extenal plaser work completed.

A A4 _45_9_-9_-49_49_-°2_-°5_-°5-°
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

Current Month
Activity

Water tank slab casting work completed

Above Water tank stub columns casting work completed.
All floor brick work completed.

All floor internal water supply work completed.

All floor SCI work completed.

All floor internal Electrical wall conduit work completed.
All floor POP Cornices work completed.

All floor ceiling & walls putty one code workcompleted.
All floor toilet sunkenwater proofing work completed.
Thirteen floor kitchen Counter & wall tile fixing work
completed.

Thirteen floor toilets wall tile fixing work completed.

First floor to Tenth floor toilets floor tile fixing work completed.
First floor to Eleventh floor internal flats tile fixing work
completed.

90% External plaster work completed.

=4 =8 -4 -9_-9_-9_-49_-4_-°5_-°
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Block B0O5
UpTo Last Month

Water tank slab casting work completed.

80% Parasol casting work completed.

All floor brick work completed.

All floor plastering work completed.

All floor internal water supply work comgied.

All floor SCI work completed.

All floor Electrical internal wall conducting work completed.
All floor toilet sunken water proofing work completed.
Thirteen floor POP Cornice work cpleted.

Thirteen floor ceiling & walls putty one code work completed
All floor Main GI Riser work in completd.

Ninth floor kitchen counter & wall tile work completed.
Ninth floor toilets wall tile fixing work completed.

50% External plaster work compéel.

Current Month
Activity

Above Water tank stub columnscasting wak completed.

90% Parasol casting work canpleted.

All floor brick work completed

All floor plastering work completed

All floor intern al water supply work completed

All floor SCI work ¢ ompleted

All floor Electrical int ernal wall conducting work completed.
All floor toil et sunken water proofing work completed.

All floor POP Cornice work completed

All floor ceiling & walls putty one code work completed.

All floor Main GI Riser work in completed.

Thirteen floor kitchen counter & wall tile work completed.
Twelfth floor toilets wall tile fixing work completed.

Fifth floor to Ninth floor toilets floor tile fixing work completed.
Fifth floor to Ninth floor internal flats tile fixing work comp leted.
90% External plaster work completed.

2422429229929 _29_29_29-9_29_29_9_9_929_9_9_-92_-9_-°9_-2°-2-9-2°)-°
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

Block C13 1 Eighth & Ninth floor internal flats té fixing work in progress.
UpTo Last Month T Above machine room & OHT tank Parasol casting work complet

1 All slab casting work completed.

1 External plaster workampleted.

1 All Floor common area, Ceiling & Wall, putty one coat coeted.

1 All Floor POP Cornice work complete

1 All toilet sunken water proofing work completed.

1 All floor kitchen counter tile fixing in progress.

1 All floor Indian toilet wall tile work comfeted.

1 Fire shaft Main riser work completed.

1 Gl riser work complets.

1 Balcony RCC work completed.

1 All floor Kitchensink fixing work completed.
Current  Month 1 Third floor to Twelfth floor internal fl ats tile fixing work in
Activity completed

1 All slab casting work completed.

1 External plaster work completed.

1 All Floor common area,Ceiling & Wall, putty one coat

completed.

All Floor POP Cornice work completed.

All toilet sunken water proofing work completed.
All floor kitchen counter tile fixing in progress.
All floor Indian toilet wall tile work completed.
Fire shaft Main riser work completed.

Gl riser work completed.

Balcony RCC work completed.

All floor Kitc hen sink fixing work completed

Block C14
UpTo Last Month

Second to Twelfth floor flat tiléxing work completed.
Above terrace all RCC work completed.

All flo ors slab casting work completed.

All floor kitchen counter tile fixing work completed.
All floor Indian toilet wall tile work completed.

Fire shaft Main riser work completed.

Gl riser wak completed.

POP Cornice & wall putty one coat completed.
Balcony RCC work completed.

All Floor Kitchen sinkwork canpleted.

Current  Month
Activity

A A2 -_2-_9-9_2_2_9_2-2_29_9_9_2_429_9_°9_-49_-49|-9-29_-49_-°2:_-2-_-2°_--°3:-2

First to Twelfth floor flat tile fixing work completed.

First to twelfth floor toilets floor tile fixing work completed.
All floors slab casting work completed.

All floor ki tchen counter tile fixing work completed.

All floor Indian toilet wall tile work completed.

Fire shaft Main riser work completed.

Gl riser work completed.

POP Cornice & wall putty one mat completed.

Balcony RCC work completed.

All Floor Kitchen sink wor k completed
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MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

Block C03
UpTo Last Month

100% Mumy Machine room columns casting in completed.
50% Parasol casting work completed.

All floors slab casting work completed.

Fourteen floor bck work in progress.

Twelfth floor internal wall electrical condurty work in progress.
Twelfth floor doorframe fixing work completed.

Thirteen floor internal water supply work in progress.
Thirteen floor SCI work in progress.

Second to Eighth floor tlet sunken water proofing work complete
Tenth floor plaster workampleted.

Ninth Floor POP Cornice & wajlutty ore coat completed.

Current  Month
Activity

A =8 -A8_45_9-9_9_9_9_-9_-9_-29_-49_-2°_-2_-1-°
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100% Parasol casting work completed.

100% Machine room columns casting work completed.
All floor s slab casting work completed.

Fourteen floor brick work completed.

Fourteenfloor internal wall electrical conduiting work
completed

Fourteen floor door frame fixing work completed.
Fourteenfloor internal water supply work completed
Fourteen floor SCI work completed.

Second to Twelfthfloor toilet sunken water proofing work
completed.

Fourteen floor plaster work completed.

Twelfth Floor POP Cornice & wall putty one coat completed.

Block C04
UpTo Last Month

=2 A8 -8_-9_-49_9_9_-49_49_-°2|-9-°9

100% Machine room columns casting work cortgade

100% stub columns casting work completed.

All floor slab castingvork completed.

Thirteen floor brick wadk in pragress.

Eleventh floor internal wall electrical conduiting work completed.
Twelfth floor door frame fixing work completed.

Twelfth floor internal water supply work completed.

Twelfth floor SCI work in progres

Tenth floor plaster work in progress.

Eight Floor wall putty one coat completed.

Current  Month
Activity

=4 =4 -4 -4 -9

=4 =4 -4 -4 -9

50% Parasolcasting work completed.

100% OHT base slab & OHT wall casting workcompleted
All floor slab casting work completed.

Fourteen floor brick work completed

Fourteenfloor internal wall electrical conduiting work
completed.

Thirteen floor door frame fixing work completed.
Thirteen floor intern al water supply work completed
Fourteenfloor SCI work completed.

Thirteen floor plaster work in pr ogress

Eleventh Floor wall putty one coa completed.
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Block C05
UpTo Last Month

=4 =8 -4 -4 _-9_-9_-49_-45_-°

100% Mumty slab casting work completed.

100% stub columns casting work completed.

All floor slab casting wrk completed.

Thirteen floor brick work in progress.

Tenth floor inernal wall electrical conduiting work cqoteted.
Eleventh floor door frame fixing work completed.

Tenth floor plaster work completed.

Twelfth floor internal water supply work completed.
Twelfth floor SCI work in progress.

Current  Month
Activity

=4 =4 -4 -4 -9

100% OHT baseslab casting work completed.

100% Machine room columns casting work completed.
All floor slab casting work completed.

Fourteenfloor brick work completed.

Thirteen floor internal wal | electrical conduiting work
completed.

Thirteen floor door frame fixing work completed
Twelfth floor plaster work completed.

Thirteen floor intern al water supply work completed
Fourteenfloor SCI work in progress.

Non-Tower
UpTo Last Month

A =80 _-9_-49_-9_-49_49_°9|-9_-49_-°5_-°

750 sgm NTAslab casting work completed. (14000sqgm/15900sq
6500 sgm Basementitieg plaster work completed.

290 mtrs otiof 314mtr Kota stone water proofing work completeg
Basement round columns casting work in progress.

100% STP Foundation casting work complete

70% STP RCC wall casting work completed.

STP FBR1 & FBR2 Tank rodflab casting work completed.

RCC Drain vork in progress.

2300 Sgm PCC for basement flooring work completed.
(4800/15900sgm)

Current Month
Activity

=

= =4
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500 sgm NTA slab casting work completd.
(14500sgm/15900sgm)

11600sgm Basement ceiling plaster work compted.
290mtrs out of 314 mtr Kota stone vater proofing work
completed.

Basement round columns casting work in progress.
100% STP Foundationcasting work completed

80% STP RCC wall casting work completed

STP FBR1 & FBR2Tank roof slab casting work compléed.
RCC Drain work in progress.

5900 Sgm PCC for basement flooring work completel.
(8200/15900sgm)

Sample Flat Type
A, B & C Status

1 Paining work of walls & Ceiling completed.
9 Tile fixing work completed.

1 InternalElectrical work completed.

I Water supply& Drainagework completed.

,/ S —
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PHOTOGRAPHS OF PACKAGE -1V on 28" FEB -2019

IN BLOCK CO03-ABOVE TERRACE PARASOL CASTING WORK COMPLETED .
IN BLOC K C04- ABOVE TERRACE PARASOL CA STING WORK IN PROGRESS.
IN BLOCK CO05 - MACH INE ROOM COLUMNS CASTING WORK COMPETED.

ﬁ

lﬁ'ﬂ Progress Report No. 34 (15tFEB- 197 28" FEB-19)




MONTHLY PROGRESS REPORT
CGEWHO 1 GREATER NOIDA PROJECT

IN BLOCK C14 7 100% CASTING WORK COMPLETED .
IN BLO CK C13- 100% CASTING WORK COMP LETED.
IN BLOCK AO1 - 100% CASTING WORK COMPLETED .
IN BLOCK B04 7 MA CHINE ROOM SLAB CASTING WORK COMPLETED.
IN BLOCK B0O5 1T ABOVE MACHINE ROOM PARASOL BRICK WORK & COPING
IN PROGRESS

Iﬁfﬁm Progress Report No. 34 (1 FEB- 19i 28" FEB-19) = ﬁ
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BIRD EYE VIEW O F BLOCKS A01, B04,B05,C13, C14, C03, C04, C05

I
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PACKAGE -V

STATUS AS ON28/02/2019

Up to Last Month

Block BO1

Balance Terrace Projection slab 5% castédta] 100%).
Machine Room & @er Head water Tank Roof slab casted.
Machine Room above Parapet wall Brick work completed.
Stub columns above Mhine Room 100% casted.

Brick work in Machine Room completed.

Aluminum Window frames in wing$,2 & 3 fixing compéted upo
11% floor Ivl.

Current Month
Activity

Projection slab above Machine Room 50% casted.

Brick coba water proofing work completed n one wing.

Internal Plaster in Machine Room completed.

Tiles flooring in wing-4 (one flat) completed from & to 11" floor
Except balcony & Toilet-2.

Aluminum Door Window frames in wings1,2 & 3 fixing
completed up to 1¥ floor Ivl.

Up to Last Month

Block B02 M Machine Room & Over Head water Tank Roof slab casted.
1 Machine Room above Parapet wall slab 100% daste
9 Stubcolumns above Machineoom 100% casted.
1 Brick work in Machine Room completed.

Current  Month

Activity Internal Plaster in Machine Room completed.

= =4 =4

Both Lift well plaster work completed up to 13" floor Ivl.

Tiles flooring in Wing-1 (one flaj) completed from 2" to 13" floor
IvI.

Water proofing work in wing -3 completed from 29 to 13" floor
Ivl.

Aluminum window frames fixing completedin wings-1 & 2 (2
flats) from 3" to 13" floor Ivl.

Up to Last Month

Block B03

= =4 -8 48 -4 -9

Balance 25% Bfloor Roof dab asted.

100% @ floor columns casted.

75% 6" floor Roof slab casted.

Balance 50% brickwork completed of{ Boor Ivl.
50% Brick work doe at & floor Ivl

90% Plaster work completed &t floor Ivl.

= ]
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Current Month
Activity

Balance25% 6™ floor Roof dab casted.

100% 7" floor columns casted.

50% 7" floor Roof slab casted.

Balance 506 brickwork completed at 4" floor Ivl.
75% Brick wo rk done at 5" floor Ivl .

= =4 =4 -8 -

Up to Last Month
Block C15

Stub columns above Machine Room 100% casted.

Machine RoonmaboveParapet wall Brick wik & Slab casting work
completed.

External plaster 35% done (Total 85%).

External Birla Putty work in progress.

Wall tiling work 95% completed up to $'loor Ivl.

Tiles flooring work in progress af®& 3" floor Ivl.

= =

= =4 =4 -4

Current Month
Activity

Terrace Projection slab 100% casted abov&lachine RoomRoof.
Internal Plaster in Mummty & Machine Room completed.
Projection slab plaster at terrace Ivl 60% completed.

External plaster 10% done (Total 95%).

Tiles flooring work completed n wing-3 from 2" to 11" floor Ivl.
Tiles flooring work completed in wing-4 from 4" to 11" floor Ivl.

= =4 =4 -8 -8 9

Up to Last Month
Block C16

Machire room above Projection slab 100% casted.
Brick coba water proofing in wings,2 & 4 completed.
Internal Plastem Machine Room completed.

90% Tiles flooring completed up td'@loor Ivl.

Wall tiling work 95% completed up td"dloor Ivl.
Terrace Projetion slab above Plaster work in progress.

= =4 =4 -8 -8 -9

Current  Month
Activity

Brick coba water proofing in wing-3 is in progress.

Brick coba water proofing in Machine Room in Progress.
Projection slab plaster work completed.

Kitchen counter stone fixing completecup to 9" floor Ivl.
Terrace Projection slab Plasterwork completed.

= =4 =4 -4 -9
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Up to Last Month
Non-Tower

1000 sgm BaseentPCC done. (Total 85%).

5% basement ceiling plaster done. (Total 85%).
Basementrain10 % casted. (Total 90%).
Dressing & Levelling for EC is in Progress.
ATT work is in Progress.

Fire fighting Piping work in progress.

=4 =4 =4 -8 _-9_-9_-°

Basement Rain water, soil & wasQ piping work in progrss.

Current  Month
Activity

700sgm Basement PCC dongTotal 90%).

5% basement ceiling plaster done(Total 90%).
Dressing & Levellingfor PCC is in Progress.

Fire fighting Piping work 20% completed.

Basement Rain watersoil & wage ClI piping work 35 %
completed.

= =4 =4 -8 -9
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CGEWHO 1 GREATER NOIDA PROJECT

PHOTOGRAPHS OF PACKAGE -V on 28" FEB-2019

In Block B-01 Projection slab above Machine Room casted.
In Block B-02 Parapet wall Slab casted above Machine Room Roof.
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In Block C-16 Terrace Projection Slababove Plaster workis in progress.

h
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In Block C-15Machine Room above parapet wall slab casted.

I
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In Block B-03 7™" floor Roof slab 5% casted.
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QUALITY CONTROL

DURING CONSTRUCTION FOLLOWING QUALITY CONTROL TEST S

CONDUCTED AT SITE:

NSc; Materials Source From Test Date Tests done Result
1 | Coarse Sand Bajpur Each truck gzﬁlfoﬁ?:zss &
2 | Coarse Aggregat¢ Nangal Each truck ﬁ:}%‘;ﬁg ﬁ':&
3 | Fine Sand Yamuna Nagar Each truck S!eve Analysis &
Silt content
Dimension, Water
4 | Bricks Greater Noida Each truck Absorptlon_ &
Compressive
strength
5 | Cement Third party testing is being done
6 | Steel Third party testing is beg done
7 | Piles Inegrity Third party testing is being done
8 | Sdl Compaction Third party testing is being done
9 | STP water Third party testing is being done
10 | RCC Cubes are by tested and Register is being maintained.
11 | Slump test conducted site to insure workality if concrete.
P - .
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PHOTOGRAPH OF QUALITY CONTROL AT SITE

Fine Aggregate Sieve Analasys Testing

Progress Report No. 34 (1stFEB- 191 28" FEB-19)
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N,

=0

i

Brick Compressive Strength Testing
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