
MONTHLY PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PRO JECT 

 

 
Progress Report No. 40 (1st AUG-19ï31st AUG-19) 

      

31st Aug-2019 
 

PACKAGE -II  STATUS AS ON 31/08/2019 

Up to Last Month 

 

Block D03 

¶ Terrace GI water Supply Piping work 30% completed. 

¶ Tiles flooring in Indian Toilet completed from 2nd to 10th floor lvl. 

¶  Balcony Tiles flooring completed from 10th to 14th floor lvl. 

¶ Aluminum Door window frames fixing completed from 8th to 14th 

floor lvl. 

¶ Basement floor Brick work 80% completed. 

¶ Staircase Railing completed from 1st to 2nd floor lvl. 

¶ Internal Wet Riser fixing work in D-03 completed. 

¶ Internal 2nd coat Birla putty work completed up to 3rd floor lvl. 

 

Current Month 

Activity  
¶ Terrace GI water Supply Piping work 45% completed. (Total 

75%). 

¶ Ti les flooring in Indian Toilet completed from 11th to 14th 

floor lvl.  

¶  Balcony Tiles flooring completed from 10th to 14th floor lvl. 

¶ Aluminum Door window glass fixing work completed from 1st 

to 14th floor  lvl.  

¶ Staircase-1 Ms Railing completed from 3rd to 14th floor lvl.  

¶ Staircase -2 Ms Railing completed from 14th to 10th floor lvl.  

¶ SS Balcony Railing fixing work completed up to 2nd floor lvl.  

¶ Internal Fire Hose drum fixing completed from 1st to 14th 

floor lvl.  

¶ Internal 2nd coat Birla putty work  completed from 4th to 14th 

floor  lvl. 

 

Up to Last Month 

 

Block D04 

¶ Brick coba water proofing work in wngs-1,2 & 3 completed and 

in wing-4 is in progress. 

¶ Tiles flooring in Living, Bedrooms, Balcony and Toilets 

completed up to 11th floor lvl. 

¶ Tiles dado in Toilets completed up to 11th floor lvl. 

¶ Internal Firefighting Wet Riser piping work completed. 

¶  Basement Brick work 25% completed. 
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Current Month 

Activity  
¶ Brick coba water proofing work in wng-1 finishing completed 

and in wings-2,3 & 4 in progress. 

¶ Tiles flooring in L iving, Bedrooms, Balcony and Toilets 

completed from 12th to 14th floor lvl. 

¶ Tiles dado in Toilets & Kitchen  completed from 12th to 14th 

floor lvl.  

¶ Internal 2nd coat Birla putty work completed in 1st floor lvl.  

¶  PCC for VDF flooring completed in wings-2 & 3. 

¶ Basement Brick work 35% completed. 

¶ Internal Fire Hose drum fix ing completed from 1st to 14th 

floor lvl.  

 

Up to Last Month 

 

Block D05 

¶ Parapet wall Slab above Machine Room 100% casted. 

¶ Projection slab above Machine Room Roof 70% casted. 

¶ Toilets Water proofing completed up to 6th floor lvl. 

¶  Kitchen counter stone fixing work completed up to 12th floor lvl. 

¶ Basement Brick work 90% completed. 

¶ Internal wet Riser piping fixing completed up to 14th floor lvl. 

Current Month 

Activity  
¶ Parasol slab, Mumty  and Machine Room internal Plaster 

work completed. 

¶ Projection slab above Machine Room Roof 30% casted. (Total 

100%). 

¶ Toilets Water proofing completed from 7th to 12th floor lvl.  

¶ Tiles Dado work in Toilets & Kitchen completed up to 3rd 

floor lvl.  

¶ Tiles flooring work completed in 1st floor lvl.  

¶  Kit chen counter stone fixing work completed from 13th to 

14th floor lvl.  

¶  Basement floor PCC work 100% completed. 

¶ Internal wet Riser piping fixing completed up to 14th floor lvl.  

¶ Internal Fire Hose drum fixing completed from 1st to 14th 

floor lvl.  

 

Up to Last Month  

Block D06 

 

¶ Terrace Parasol 75% casted. 

¶ External Plaster 10% completed. (Total 40%). 

¶  External Birla putty 1st coat 15% completed. 

 

Current Month 

Activity  

 

¶ Terrace Parasol 10% casted. (Total 85%). 

¶ Balcony RCC wall casted up to 4th floor lvl.  

¶ External Plaster 10% completed. (Total 50%). 

¶ External Birla putty 1 st coat 10% completed. (Total 25%) 

¶ Basement floor PCC work 100% completed. 

¶ Internal Fire Hose drum fixing completed from 1st to 14th 

floor lvl.  
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Up to Last Month 

Block D07 
¶ Balance 50% 12th floor columns casted. 

¶ 100% 12th floor Roof slab casted. 

¶ 25% 13th floor columns casted. 

¶ Balance 30% Brick work in 7th floor lvl completed. 

¶ 8th floor lvl Brick work 90% completed. 

¶ 9th floor lvl Brick work 50% completed. 

¶ Cpvc Piping work completed up to 4th floor lvl. 

 

Current Month 

Activity  
¶ 100% 13th floor columns casted. 

¶ 100% 13th floor Roof slab casted. 

¶ 50% 14th floor columns casted. 

¶ 14th floor Roof slab shuttering work is in Progress. 

¶ Balance 50% Brick work in 9th floor  lvl completed. 

¶ 10th floor lvl Brick wo rk 80% completed. 

 

Up to Last Month 

Block D08 
¶  

Current Month 

Activity  
¶  

Up to Last Month 

Non-Tower 
¶ PCC below stitch slab 230 Sqm completed. (Total 

16120/16656Sqm). 

¶ Stitch slab 179 Sqm casted. (16052 /16656 Sqm). 

¶ Basement Ceiling Plaster 350 Sqm completed. (Total 

9775/16656Sqm). 

¶ Plaster of Retaining wall-1 of length 50mtrs completed. 

¶  Plaster of Retaining wall-2 of length 45 mtrs completed. 

¶   Basement Soil, waste and Rain water piping work 30% 

completed. 

Current Month 

Activi ty 
¶ Pile caps 30 nos casted. (Total 327/350). 

¶ PCC below VDF  500 Sqm completed. (Total 

10820/16656Sqm). 

¶ Basement Ceiling Plaster 480 Sqm completed. (Total 

10255/16656Sqm). 

¶ 20 Nos Circular columns plaster completed. (Total 148/290).  

¶  Basement Soil, waste and Rain water piping work 20%    

completed. (Total 50%). 

¶  Basement Firefighting piping work is in progress.  

Up to Last Month 

Retaining Wall 
¶ Retaining wall piles 16 nos. casted. (Total 48 casted.) 

Current Month 

Activity  
¶  
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PHOTOGRAPHS OF PACKAGE-II on 31st Aug-2019 

 

Block D-03 Balcony SS Railing fixing is in progress. 

In Block D-03Alumin ium door window frames with glass fixing 

completed. 
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In Block D-05 Machine Room outer plaster work is in progress. 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



MONTHLY PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PRO JECT 

 

 
Progress Report No. 40 (1st AUG-19ï31st AUG-19) 

 In Block D-06 outer Plaster work is in progress. 

           In Block D-07 14th floor columns casting is in progress. 
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Basement CI Piping (Soil, waste & Rain water) is in progress. 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 



MONTHLY PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PRO JECT 

 

 
Progress Report No. 40 (1st AUG-19ï31st AUG-19) 

           

             Basement Firefighting Piping work is in progress. 
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PACKAGE -II I  

 

 

STATUS AS ON 31/08/2019 

 

Up to Last Month 

Block C01 

 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Reinforcement of stub column of projection slab is on 

progress. 

Á Mumty column casting completed. 

Á Mumty slab shuttering and reinforcement work 

completed. 

¶ Level 13: Brick work completed. 

¶ Level 14: Brick work is on progress. 

¶ Level 13: Door frame completed. 

¶ Level 14: Door frame is on progress. 

¶ Level 11: Internal plaster completed. 

¶ Level 12: Internal plaster is on progress. 

¶ Level 13: Electrical wall conduit completed. 

¶ Level 14: Electrical wall conduit is on progress. 

¶ Level 13: Internal plumbing (CPVC) work completed. 

¶ Level 14: Internal plumbing (CPVC) work is on progress. 

 

Current Mo nth 

Activi ty 

 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Reinforcement of stub column of projection slab is on 

progress. 

Á Mumty column & slab casting completed. 

Á Machine room column shuttering and reinforcement is 

on progress. 

¶ Level 14: Brick work comp leted. 

¶ Level 13: Door frame completed. 

¶ Level 14: Door frame is on progress.                                                       

¶ Level 11: Internal plaster completed. 

¶ Level 12: Internal plaster is on progress. 

¶ Level 13: Electrical wall conduit completed. 

¶ Level 14: Electrical wall conduit is on progress. 

¶ Level 13: Internal plumbing (CPVC) work completed. 

¶ Level 14: Internal plumbing (CPVC) work is on progress. 
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Up to Last Month 

 

Block C02 

 

¶ Level 15 (Terrace): 100% slab casting completed. 

Á Stub column of projection slab casting completed. 

Á 50% Terrace elevation of parapet wall casting completed 

and remaining shuttering is on progress. 

Á Mumty slab casting completed. 

Á Machine room column reinforcement is on progress. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Internal plaster completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 01: Wall tile (Toilet & Kitchen) completed. 

¶ Level 02: Wall tile (Toilet & Kitchen) is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

 

Current Month 

Activity  

 

¶ Level 15 (Terrace): 100% slab casting completed. 

Á Stub column of projection slab casting completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab casting completed. 

Á Machine room column casting completed. 

Á Over Head tank wall reinforcement work completed 

and shuttering work i s on progress. 

¶ Level 14: Brick wor k 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Internal plaster completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ External plaster 75% completed. 

¶ Level 03 to 08: Water proofing completed. 

¶ Level 09: Water proofing is on progress. 

¶ Level 02: Wall tile  (Toilet & Kitchen)  completed. 

¶ Level 03: Wall tile (Toile t &  Kitchen) is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 01: POP cornice is on progress. 
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Up to Last Month 

 

Block C06 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Stub column of projection slab casting completed. 

Á Remaining 50% Terrace elevation of parapet wall casting 

completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room slab shuttering and reinforcement work 

completed. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Internal plaster completed. 

¶ Level 07 to 11: Water proofing (Toilet) completed. 

¶ Level 01 to 04: Wall tile (Toilet &Kitchen) completed. 

¶ Level 05: Wall tile (Toilet & kitchen) is on progress. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

 

Current Month 

Activi ty 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Stub column of projection slab casting completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room slab casting completed & machine 

room projection slab shuttering is on progress. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 85% completed. 

¶ Level 12 &13: Water proofing completed. 

¶ Level 14: Water proofing is on progress. 

¶ Level 05 to 10: Wall ti le (Toilet & Kitchen) completed. 

¶ Level 11: Wall tile (Toilet  &  kitchen) is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 01-05: POP cornice completed. 
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Up to Last Month 

 

Block C07 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Reinforcement of stub column of projection slab is on 

progress. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab casting completed & wall 

shuttering and reinforcement work completed. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Internal plaster completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 13 & 14: Water proofing completed. 

¶ Level 09 to 12: Wall tile (Toilet & Kitchen) completed. 

¶ Level 13: Wall tile (Toilet & Kitchen) is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

 

 

Current Month 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Reinforcement of stub column of projection slab is on 

progress. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & Wall casting completed. 

Á Machine room slab shuttering and reinforcement work 

is on progress. 

¶ Level 14: Brick work  100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 89% completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 13 & 14: Water proofing completed. 

¶ Level 13 & 14: Wall tile (Toilet  &  Kitchen) completed. 

¶ Level 01-05: Floor tile completed Except balcony. 

¶ Level 06: Floor tile is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 01-09: POP cornice completed. 

¶ Level 10- POP cornice is on progress. 
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Up to Last Month 

 

Block C08 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Stub column of projection slab casting completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room shuttering and 

reinforcement work is on progress. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Internal plaster completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 01 to 14: Water proofing (Toilet) completed. 

¶ Level 14: Wall tile (Toilet & kitchen) completed. 

¶ Level 04 to 13: Floor tile completed except balcony. 

¶ Level 14: Floor tile is on progress except balcony. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

 

Current Month 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Stub column of projection slab casting completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wal l casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

¶ Level 14: Bri ck work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 95% completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 01 to 14: Water proofing completed. 

¶ Level 14: Wall tile (Toil et &  kitchen) completed. 

¶ Level 13: Floor tile completed. 

¶ Level 14: Floor tile is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed.  

¶ Level 14: External vertical (GI) work completed. 

¶ Level 01-07: POP cornice completed. 

¶ Level 08: POP cornice is on progress. 

 

Up to Last Month 

 

Block C09 

¶ Level 04: 100% slab & 50% column casting completed. 

¶ Level 01: Brick work completed. 

¶ Level 02: Brick work is on progress. 
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Current Month 

Activit y 

 

¶ Level 04: Remaining 50% column casting completed. 

¶ Level 05: 100% slab & 50% column casting completed. 

¶ Level 01: Brick work  completed. 

¶ Level 02: Brick work is on progress. 

 

Up to Last Month 

 

Block C10 

¶ 100% basement slab casting completed. 

¶ Level 00: 80% column casting completed. 

¶ Level 01: Slab shuttering and reinforcement work is on progress. 

 

Current Month 

Activity  

 

¶ Level 00: 100% column casting completed. 

¶ Level 01: 100% slab casting & 50% column casting completed. 

 

Up to Last Month 

 

Block C11 

 

¶ Level 08: Remaining 50% slab & 100% column casting completed. 

¶ Level 09: 50% slab casting completed & Remaining slab shuttering is on 

progress. 

¶ Level 03: Brick work 100% completed. 

¶ Level 04: Brick work is on progress. 

 

Current Month 

Activity  

 

¶ Level 09: Remaining 50% slab &  100% column casting completed. 

¶ Level 04: Brick work 100% completed. 

¶ Level 05: Brick work is on progress. 

¶ Level 01-03: Door frame completed. 

¶ Level 04: Door frame is on pogress. 

¶ Level 01-03: Electrical wall conduit completed 

¶ Level 04: Electrical wall conduit is on progress. 

 

 

Up to Last Month 

 

Block C12 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Mumty column reinforcement is on progress. 

¶ Level 10: Brick work 100% completed. 

¶ Level 11: Brick work is on progress. 

¶ Level 09: Door frame completed. 

¶ Level 10: Door frame is on progress. 

¶ Level 06 & 07: Internal plaster completed. 

¶ Level 08: Internal plaster is on progress. 

¶ Level 07 & 08: Electrical wall conduit completed. 

¶ Level 01 to 08: Internal plumbing (CPVC) work completed. 

 



MONTHLY PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PRO JECT 

 

 
Progress Report No. 40 (1st AUG-19ï31st AUG-19) 

Current Month 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Mumty column casted & Slab shuttering is on progress. 

¶ Level 11: Bri ck work 100% completed. 

¶ Level 12: Brick work  is on progress. 

¶ Level 10: Door frame completed. 

¶ Level 11: Door frame is on progress. 

¶ Level 08 & 09: Intern al plaster completed. 

¶ Level 10: Internal plaster is on progress. 

¶ Level 09 & 10: Electrical wall conduit completed. 

¶ Level 11: Electrical wall conduit is on progress. 

¶ Level 08: Internal plumbing (CPVC) work completed. 

¶ Level 09: Internal plumbing (CPVC) work is on progress. 

 

 

 

Up to Last Month 

 

UG Tank 

 

¶ Domestic tank 2nos, Row water tank 2 nos., Fire tank 2nos& pump room 

base slab completed. 

¶ Domestic tank 2nos, Row water tank 2 nos., Fire tank 2nos. & pump 

room wall completed. 

¶ U.G. Tank 30% slab casting completed & remaining slab shuttering is in 

progress. 

 

Current Month 

Activity  

 

¶ U.G. Tank 90% slab casting completed & r emaining slab shuttering 

is in progress. 

 

Up to Last Month 

 

Non-Tower 

 

¶ Pile casting completed. (844/848) Nos. 

¶ Laying P.C.C completed. (Total 16867/18731) Sqm 

¶ Stitch slab casting completed. (Total 16658/18731) Sqm 

¶ Circular column casting completed. (Total 275/339) Nos. 

¶ Basement non-tower slab casting completed Total (10022/18731) Sqm 

¶ Retaining wall casting completed (213.5/294) m 

 

Current Mont h 

Activity  

 

¶ Pile casting 04 casted. (Total 848/848) Nos. 

¶ Basement non-tower slab 613 sqm casting completed Total 

(10635/18731) Sqm 

¶ Retaining wall 61.5 mtr casted (275/294) m 
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Block C-01 Terrace machine room column reinforcement is on progress. 

Block C-02 Terrace overhead tank wall shuttering is on progress. 

Block C-12 Terrace mumty slab shuttering is on progress. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


