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1 
Progress Report No. 17 (1

st 
 Sept- 17 ï 30

th
  Sept- 17) 

  

30
th

 - SEPTEMBER-2017 

 

PACKAGE -II  STATUS AS ON 30/09/2017 
Up to Last Month 

 

Block D03 

 

¶ 100% 4
th
 & 5

th 
floor Roof slab casting done. 

¶ 100% columns casted at 6
th
 floor level. 

¶ Two flats Shuttering and Reinforcement binding of 6th floor 

Roof in progress. 

¶ 80% Brick work in Stilt floor completed. 

¶ 100% Brick work in 1
st
 floor completed. 

¶ 90% Brick work in 2
nd

 floor level completed. 

¶ 75% Brick work in 3
rd

 floor level completed. 

¶ 10% Brick work in 4
th
 floor level completed. 

Current Month 

Activity  

 

¶ 100% 6
th

 & 7
th 

floor Roof slab casting done. 

¶ 100% columns casted at 8
th

 floor level. 

¶ Two flats Shuttering and Reinforcement binding of 8th 

floor Roof in progress. 

¶ 20% Brick work in Stilt floor completed.  

¶ Balance 10% Brick work in   2
nd

 floor completed. 

¶ Balance 15% Brick work in 3
rd

 floor and 90% in 4
th 

& 5
th

  

floor l evel  completed. 

¶  Brick work in 6
th

 floor l evel in progress. 

¶ Plaster work in Two flats at 1
st
 floor lvl completed. 

¶ 50% Plaster work done in Stilt floor lvl.  

¶ Door frames 100% fixed in 1
st
 flr lvl.  

¶ 100% cpvc piping work in 1
st
  & 2

nd
 floor lvl completed. 

 

Up to Last Month 

 

Block D04 

¶ Balance 50 % Stilt Roof Slab casted.(100% stilt roof casted) 

¶ Balance 48 columns casted up to soffit of 1
st
 floor Roof 

beams.(100% columns casted) 

¶ 100% 1
st
 floor Roof slab casted. 

¶ 100% 2
nd

 floor  columns casted  

¶ 75% 2
nd

 floor Roof slab casted. 

 

Current Month 

Activity  
¶ Balance 25% 2

nd
 floor Roof slab casted. 

¶ 100% 3
rd

 & 4
th

 floor Roof slabs casted. 

¶ Total 24 columns casted up to soffit of 5
th

 floor Roof 

beams. 

Up to Last Month 

 

Block D05 

¶ Balance 75% basement Roof slab casted. (100% basement 

casted). 

¶ 100% columns casted up to Soffit of Stilt Roof beam bottom. 

¶ 50% Stilt Roof slab casted. 

¶ Shuttering and Reinforcement binding for two flats is in 

progress. 
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Progress Report No. 17 (1

st 
 Sept- 17 ï 30

th
  Sept- 17) 

Current Month 

Activity  
¶ Balance 50% Stilt Roof slab casted. (100% Stilt slab 

casted). 

¶ 100%   1
st
 floor Roof slab casted. 

¶ 100%   columns   up to soffit of 2
nd

 floor Roof beams 

casted. 

¶ Shuttering and Reinforcement binding for two flats is in 

progress. 

Up to Last Month 

Block D06 
¶ 25% Basement Roof slab casted. 

 

Current Month 

Activity  
¶ Balance 75% Basement Roof slab casted.(Total 100% 

casted). 

¶ Total 50 columns up to soffit of Stilt Roof beams casted. 

¶ One flat Stilt Roof slab shuttering in progress. 
 

Up to Last Month 

 

Block D07 

¶ Balance 21 Columns casted in 2nd lift. (100% columns casted 

up to basement roof soffit).   

Current Month 

Activity  
¶ Basement Roof slab one flat down portion  casted. 

Up to Last Month 

 

Block D08 

¶ Balance 19 columns casted in 1
st
 lift and 30 columns casted in 

2
nd

 lift in Basement floor. (100% columns casted up to 

basement roof soffit) 

 

Current Month 

Activity  

 

Up to Last Month 

Non Tower 
¶ Total 593 nos. of piles casted out of 593 nos. 

¶  30% P.C.C. for foundation work completed. 

¶ 14% of Stitch slab casted.  

¶ 39 Pile caps casted. 

¶ Total 30 Columns casted up to soffit of Basement Roof beam 

bottom.  

¶ Total 270 Sqm Basement Roof slab casting done. 

Current Month 

Activity  

7.5% of stitch slab casted.(Total 21.5% casted.) 

¶ 400 Sqm Basement Roof slab shuttering competed and 

Reinforcement binding   in progress. 

Up to Last Month 

Retaining Wall 
¶ Total 72 nos. of piles casted out of 72 nos. 

¶ Retaining wall footing of length 40 mtrs.  

¶ Retaining wall of length 56 mtrs casted in 1
st
 lift.  

¶ Retaining wall of length 40 mtrs casted in 2
nd

 lift.  

Current Month 

Activity  

 

¶ Kota stone cladding (water proofing) on outer side wall is 

in Progress.  
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Progress Report No. 17 (1

st 
 Sept- 17 ï 30

th
  Sept- 17) 

 

Sample Flat 
¶ Internal Electrical conduiting & G.I. boxes completed. 

¶ Internal  water supply piping work completed. 

¶ Internal soil & waste piping work Completed. 

¶ Internal Wooden door frames fixed. 

¶ R.C.C.  for balcony walls casted. 

¶ 100% Plaster work completed. 

¶ POP cornice work completed. 

¶ Wall Tiling in all Toilets completed. 

¶ Flooring in All bedrooms & Toilets completed. 

¶ SS Railing fixing work in Balcony completed. 

 

 

 

PHOTOGRAPHS OF PACKAGE-II on 30
TH

  SEPT-2017 
 

 

IN BLOCK D -04 5
th 

FLOOR ROOF SLAB SHUTTERING IN PROGRESS. 
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st 
 Sept- 17 ï 30

th
  Sept- 17) 

IN BLOCK D -03 8
th 

FLOOR ROOF SLAB SHUTTERING IN PROGRESS. 
 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



MONTHLY PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PROJECT  

 

5 
Progress Report No. 17 (1

st 
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th
  Sept- 17) 

IN BLOCK D -05 2
ND

 FLOOR ROOF SLAB REINFORCEMENT BINDING 

IN PROGRESS. 
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st 
 Sept- 17 ï 30

th
  Sept- 17) 

 

 

IN BLOCK D -06 STILT ROOF SLAB SHUTTERING IN PROGRESS 

 

AND IN BLOCK D -07 BASEMENT ROOF SLAB SHUTTERING IN 

PROGRESS. 
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Progress Report No. 17 (1

st 
 Sept- 17 ï 30

th
  Sept- 17) 

 

 

Up to Last Month 

 

Block C06 

 

¶ 53 nos. of piles completed out of 195 noôs. 

 

Current Month 

Activity  

 

¶ 147 nos. of piles completed out of 195 noôs. 
 

Up to Last Month 

 

Block C07 

 

¶ 72 nos. of piles completed out of 195 noôs. 

Current Month 

Activity  

 

¶ 144 nos. of piles completed out of 195 noôs. 
 

Up to Last Month 

 

Block C08 

 

¶ Layout of piles completed. 

¶ 115 nos. of piles completed out of 195 noôs. 
 

Current Month 

Activity  

 

¶ Layout of piles completed. 

¶ 191 nos. of piles completed out of 195 noôs. 
 

Up to Last Month 

Block C01 
¶ Initial testing of pile completed successfully. 

Current Month 

Activity  
¶ 06 nos. of piles completed out of 195 noôs. 

Up to Last Month 

 

Block C02 

¶ Excavation work 100% done. 

Current Month 

Activity  
¶ Layout of piles completed. 
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Progress Report No. 17 (1

st 
 Sept- 17 ï 30

th
  Sept- 17) 

PHOTOGRAPHS OF PACKAGE-III on 3 0
TH

  SEPT-2017 

 
KENTLEDGE PLATFORM FOR ROUTINE TEST IN BLOCK S C06, C07, 

C08 COMPLETED.  
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st 
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  Sept- 17) 

PILING WORK IN PROGRESS IN BLOCK S C06, C07, C08 
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Progress Report No. 17 (1

st 
 Sept- 17 ï 30

th
  Sept- 17) 

PACKAGE -IV  STATUS AS ON 30/09/2017 

Block A01 

UpTo Last Month 
¶ 100% Basement floor slab casting completed. 

¶ 100% Stilt to First floor columns casting completed. 

Current Month 

Activity  
¶ 100% First floor slab casting work completed. 

¶ 100% First to second floor columns casting completed. 

¶ Second floor slab 50% shuttering work in progress. 

Block B04 

UpTo Last Month 
¶  Fourth floor slab casting 50% (4 flats) completed.  

¶ Second floor brick work 50% (4 flats) completed. 

Current Month 

Activity  
¶ Remaining Fourth floor slab casting 50% (4 flats) completed. 

¶ Remaining Second floor brick work 50% (4 flats) completed.  

¶ Stilt floor plaster work in progress. 

Block B05 

UpTo Last Month 
¶ Fifth  floor slab casting 50% (4 flats) completed. 

¶ Third floor brick work 50% (4 flats) completed. 

Current Month 

Activity  
¶ Remaining Fifth  floor slab casting 50% (4 flats) completed. 

¶ Sixth floor slab casting 100% (8 flats) completed. 

¶ Remaining Third floor brick work 50% (4 flats) completed. 

¶ Fourth floor brick work 25% (2 flats) completed. 

¶ First floor internal el ectrical work in progress. 

Block C13 

UpTo Last Month 
¶ Fifth floor slab casting 100% (4 flats) completed. 

¶ Third floor brick work 100% (4 flats) completed.  

Current Month 

Activity  
¶ Sixth floor slab casting 100% (4 flats) completed. 

¶ Sixth to seventh floor columns binding & casting work in 

progress. 

¶ Fourth floor brick work in progress.  

Block C14 

UpTo Last Month 
¶ Sixth floor slab casting 100% (4 flats) completed. 

¶ Third floor brick work 100% (4 flats) completed. 

Current Month 

Activity  
¶ Seventh floor slab casting 100% (4 flats) completed. 

¶ Fourth floor brick work 100% (4 flats) completed. 

¶ Fifth floor brick work in progress.  

Block C03 

UpTo Last Month 
¶ Pile caps casted 22 noôs out of 44 noôs. 

Current Month 

Activity  
¶ Pile caps casted 25 noôs out of 44 noôs. 

¶ 70%Stitch slab casting work completed. 

Block C04 

UpTo Last Month 
¶ Total 140 nos. of piles casted out of 194. 

Current Month 

Activity  
¶ Piling work in progress (185 completed out of 194) 

Block C05 

UpTo Last Month 
¶ Total 195 nos. of piles casted out of 195. 

Current Month 

Activity  
¶ 50% P.C.C work completed. 

¶ 20% stitch slab work completed. 

Non Tower 

UpTo Last Month 
¶ Total 630 nos. of piles casted out of 825. 

¶ 1500 Sqm slab casting of extended basement completed. 

Current Month 

Activity  
¶ 72  piles casting completed (702/825).  

¶ 750 Sqm stitch slab casting completed. 

¶ 625 Sqm slab casting completed. 
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Progress Report No. 17 (1

st 
 Sept- 17 ï 30

th
  Sept- 17) 

Sample Flat Type 

B Status 
¶ Paint work of walls & Ceiling completed. 

¶ Tile fixing work completed. 

¶ Electrical work completed. 

¶ Water supply work completed. 

¶ Drainage and Sewage work completed.   

Sample flat Type 

C Status 
¶ Paint work of walls & Ceiling completed. 

¶ Tile fixing work completed. 

¶ Electrical work completed. 

¶ Water supply work completed. 

¶ Drainage and Sewage work completed.   

 

 

 

 

 

   PHOTOGRAPHS OF PACKAGE-IV on 30
TH

  SEPT-2017 

 

 
BLOCK A01:  SECOND FLOOR  50% SLAB STEEL BINDING IN PROGRESS. 

BLOCK C13: SIXTH TO SEVENTH FLOOR COLUMNS CASTING & SEVENTH 

FLOOR SALB SHUTTERING WORK IN PROGRESS.  
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st 
 Sept- 17 ï 30

th
  Sept- 17) 

BLOCK B04: FIFTH  FLOOR 50% SLAB WORK IN PROGRESS. 
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Progress Report No. 17 (1

st 
 Sept- 17 ï 30

th
  Sept- 17) 

BLOCK B05 : SIXTH  FLOOR SLAB CASTING COMPLETED.  

BLOCK A01: SECOND FLOOR SLAB SHUTTERING WORK IN PROGRESS.  
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Progress Report No. 17 (1

st 
 Sept- 17 ï 30

th
  Sept- 17) 

TOP VEIW OF BLOCK A01,B04,B05,C14 & NON TOWER AREA.  

BLOCK:  C14 EIGHT FLOOR SLAB CASTING COMPLETED.  
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Progress Report No. 17 (1

st 
 Sept- 17 ï 30

th
  Sept- 17) 

PACKAGE -V STATUS AS ON 30/09/2017 

Up to Last Month 

 

Block B01 

¶ 75% columns casted at 7
th
 floor lvl. 

¶ 25% casting of 7
th
 Floor Roof slab done. 

¶ 5% Brickwork done in Stilt Floor. 

¶ 15% Brickwork done in 1
st
 floor. 

¶ 95% Brick work done in 2
nd

 floor lvl. 

¶ 25% Brickwork done in 3
rd

 floor lvl. 

¶ 30% ceiling plaster done in Stilt floor. 

¶ 50% Ceiling plaster done in 1
st
 floor.  

¶ Except Aluminum doors & windows sample flat work completed. 

Current Month 

Activity  
¶ Balance 25% of columns casted up to soffit of 7

th
 floor Roof 

beams. 

¶ Balance 75% of 7
th

 floor Roof slab casted. 

¶ 100%  8
th

 floor Roof slabs casted. 

¶ 9
th

 floor Roof slab Reinforcement binding for Two flats in 

progress. 

¶ 65% Brick work done in 3
rd

 floor lvl.  

¶ 40% Brick work done in 4
th

 flr lvl.  

¶ 15% Brick work d one in 5
th

 flr lvl.  

¶ 60% Plaster done in 1
st
 flr lvl.  

¶ 85% Plaster done in 2
nd

 flr lvl.  

¶ 25% Plaster done in 3
rd

 flr lvl.  

¶ 95% Door frames fixed in 1
st
,2

nd
 & 3

rd
 flr lvl.  

¶ 100% cpvc  Piping work In 1
st
 & 2

nd
 floor  completed. 

¶ 80% cpvc piping in 3
rd

 floor lvl completed. 

 

Up to Last Month 

Block B02 
¶ Balance 75%   casting of 3

rd
 floor Roof slab completed. 

¶ 100% casting of 4
th
 floor Roof slab done. 

¶ 100% casting of columns done at 5
th
 floor lvl. 

¶ 75% casting of 5
th
 floor Roof slab completed. 

¶ 70% Brick work completed in 1
st
 floor lvl. 

¶ 25% Brickwork done in 2
nd

 floor lvl. 

¶ 90% ceiling plaster done in stilt floor lvl. 

Current Month 

Activity  
¶ Balance 25%   casting of 5

th
  floor Roof slab completed. 

¶ 100%  6
th

 floor Roof slab casted. 

¶ 100% columns casted up to soffit of 7
th

 flr Roof beams. 

¶ 25%  casting of 7
th

 flr Roof slab completed. 

¶ 20% Brick work completed in 1
st
 floor lvl.  

¶ 65% Brickwork done in 2
nd

 floor lvl.  

¶ 95%  Door frames fixed in 1
st  

& 2
nd

  flr lvl.  

¶ 100%  cpvc piping completed in 1
st
 floor lvl.  

¶  

Up to Last Month 

 

Block B03 

¶ 100% casting of Basement Roof slab done. 

¶ 100% columns casted at Stilt floor lvl. 
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st 
 Sept- 17 ï 30

th
  Sept- 17) 

Current Month 

Activity  

 

100% columns casted at Stilt flr lvl. 

Up to Last Month 

Block C15 
¶ Balance 75% casting of 2

nd
 floor Roof completed. 

¶ 100% casting of 3
rd

 floor columns completed. 

¶ 25 % casting of 3r
d
 floor Roof slab casting completed. 

¶ 15% Brickwork completed in stilt floor. 

¶ 50% Brickwork completed in 1
st
 floor. 

¶ 70% Brick work completed in 2
nd

 floor level. 

Current Month 

Activity  

 

¶ Balance 75% casting of 3
rd

 floor Roof slab done. 

¶ 50% casting of 4
th

 floor Roof slab done. 

¶ 15% columns casted at 5
th

 flr lvl.  

¶ 45 % Brick work done in 1
st
 flr lvl.  

¶ 25% Brick work done in 2
nd

 flr lvl.  

¶ 95% Door frames fixed in 1
st
 & 2

nd
 flr lvl.  

¶ 25% Plaster done in 1
st
 flr lvl.  

¶ 90% Plaster done in stilt flr lvl. 

¶ 95% cpvc piping in 1
st
 floor lvl completed. 

 

Up to Last Month 

Block C16 
¶  Balance 75% casting of columns at 1

st
 floor lvl completed. 

¶ 100% casting of 1
st
 floor Roof slab completed. 

¶ 80% Columns casted at 2
nd

 floor level. 

Current Month 

Activity  
¶ Balance 20% columns casted up to soffit of 2

nd
 floor Roof 

beams. 

¶ 100% 2
nd

 flr Roof slab casted. 

¶ 100% columns casted up to soffit of 3
rd

 floor Roof beams. 

¶ 75% casting of 3
rd

 floor Roof slab done. 

¶ 80% Brick work done in 1
st
 flr lvl.  

¶ 80% Plaster done in Stilt flr lvl.  

Up to Last Month 

Non Tower 
¶ Piling work is completed. 

¶ 98% stitch slab casting completed.  

¶ 75 % columns casting completed. 

 

Current Month 

Activity  
¶ 750 Sqm Basement Roof slab casted. 

Up to Last Month 

Retaining Wall 
¶ Piling work is completed. 

¶ Casting of retaining wall upto a length of 155 mtr completed.  

Current Month 

Activity  
¶ Water proofing(Kota stone ) on outer side of Retaining wall in 

progress. 

Sample Flat  

Type-C 
¶ Internal water supply and drainage work completed. 

¶ Water proofing work completed. 

¶ 100% Plaster work completed. 

¶ Wall &  Floor Tiling work completed. 

¶ Wall putty work completed. 

¶ Chinaware fixing in progress. 
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st 
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  Sept- 17) 

           PHOTOGRAPHS OF PACKAGE-V on 30
st
 SEPT-2017 

 

 

 

IN BLOCK B -02 6
TH

 FLOOR ROOF SLAB SHUTTERING IN PROGRESS. 
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Progress Report No. 17 (1

st 
 Sept- 17 ï 30

th
  Sept- 17) 

IN BLOCK B -02 6
TH

 FLOOR ROOF SLAB SHUTTERING IN PROGRESS. 

 

IN BLOCK C -16 3
RD

 FLOOR ROOF SLAB SHUTTERING IN PROGRESS. 

 

IN BLOCKB -01 9
TH

  FLOOR ROOF SLAB REINFORCEMENT BINDING 

WORK IN PROGRESS. 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 


