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 31.08.2018 

 

BLOCK  

 

STATUS AS ON 31.08.2018 

 

 

 

A1 BLOCK 

 

 

¶ Piling work 100% completed. 

¶ Earth work excavation for Pile Cap works 50% completed. 

¶ PCC for Pile Cap work 50% completed. 

BLOCK  

 

STATUS AS ON 31.08.2018 

 

A2 BLOCK 

 

¶ Piling work 100% completed. 

¶ Earth work excavation for Pile Cap works 60% completed. 

¶ PCC for Pile Cap work 60% completed. 

 

 

BLOCK  

 

STATUS AS ON 31.08.2018 

 

 

B1 BLOCK 

 

 

 

¶ Piling work 100% completed. 

¶ Pile cap casting 100% completed. 

¶ Columns up to stilt 100% completed. 

¶ Columns up to First floor level 100% completed. 

¶ First floor level slab  Concrete 100% Completed. 

¶ Columns up to Second floor level 100% completed. 

¶ Second floor level slab  Concrete 100% Completed. 

¶ Columns up to Third floor level 26% completed. 

¶ Barbending & shuttering work on progress for balance 74% Columns up to 

Third floor Level. 

 

BLOCK  

 

STATUS AS ON 31.08.2018 

 

 

 

B2 BLOCK 

 

 

¶ Piling work 100% completed. 

¶ Earth work excavation for Pile Cap works on progress. 

¶ PCC for pile cap on progress. 

¶ Pile chipping up to cut off level on progress. 

BLOCK  

 

STATUS AS ON 31.08.2018 

 

 

C1 BLOCK 

 

 

 

¶ Piling work 100% completed. 

¶ Pile cap casting 100% completed. 

¶ Columns up to stilt floor level 100% completed. 

¶ Columns upto First floor level 100% completed 
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¶ First floor level slab  Concrete Casting 100% Completed. 

¶ Columns upto Second floor level 100% completed. 

¶ Second floor level slab  Concrete Casting 100% Completed. 

¶ Columns upto Third floor level 50% completed. 

¶ Barbending & shuttering work on progress for balance 50% Columns up to 

Third floor Level. 

¶ Shuttering & Bar bending  work for First half of Third floor level slab 50% 

on progress. 

¶ Erection of Tower crane (Covering for C1,C2& C3 Blocks) 60% Completed  

 

 

BLOCK  

 

STATUS AS ON 31.08.2018 

 

C2 BLOCK 

 

 

¶ Piling work 100% completed. 

¶ Pile cap casting 98% completed. 

¶ Shuttering & Bar bending work for balance 2% Pile cap on progress. 

¶ Columns up to stilt floor level 89% completed. 

¶ Shuttering & Bar bending work for balance 11% Columns on progress. 

 

 

BLOCK  

 

STATUS AS ON 31.08.2018 

 

C3 BLOCK 

 

 

¶ Piling work 100% completed. 

¶ Earth work excavation for Pile Cap works on progress. 

¶ Pile Chipping work on progress. 

¶ PCC For Pile Cap work on progress. 

¶ Pile cap casting 50% completed. 

¶ Shuttering & Reinforcement for balance 50% Pile Cap Works on progress. 

 

 

BLOCK  

 

STATUS AS ON 31.08.2018 

 

D1 BLOCK 

 

 

¶ Piling work 85% completed. 

¶ Balance 15% Piling work on Progress. 

¶ Barbending work for pile on progress. 

 

 

BLOCK  

 

STATUS AS ON 31.08.2018 

 

 

 

 

D2 BLOCK 

 

 

 

 

¶ Piling work 100% completed. 

¶ Pile cap casting 100% completed. 

¶ Columns up to Stilt floor level 100% completed. 

¶ Columns up to First floor level 100% completed 

¶ First floor level slab Concrete Casting 100% Completed. 

¶ Columns up to Second floor Level 100% Completed. 

¶ Second floor level slab Concrete Casting 100% Completed. 
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¶ Columns up to Third floor Level 100% Completed. 

¶ Shuttering & Bar bending work for First half of  Third floor level slab 90% 

completed. 

¶ Electrical Conducting work for First half of  Third floor level slab on 

progress. 

¶ Shuttering & Bar bending work for Second half of  Third floor level slab 

20% completed. 

¶ Shuttering & Bar bending work for Second half of  Third floor level slab on 

progress for balance 80%. 

 

 

BLOCK 

 

STATUS AS ON 31.08.2018 

 

D3 BLOCK 

 

¶ Piling work 100% completed. 

¶ Pile cap casting 100% completed. 

¶ Columns up to Stilt floor level 50% completed. 

¶ Shuttering & Bar bending work for balance 50% columns up to stilt floor on 

progress. 

¶ First floor level slab Concrete Casting 50% Completed. 

¶ Columns up to Second floor Level 50% Completed. 

¶ Shuttering & Bar bending work for Second half of  First floor level slab 50% 

completed. 

¶ Shuttering & Bar bending work for First half of  Second floor level slab 80% 

completed. 

¶ Shuttering & Bar bending work for First half of  Second floor level slab on 

progress for balance 20%. 

 

 

BLOCK  

 

STATUS AS ON 31.08.2018 

 

COMMUNITY 

HALL  

 

¶ Piling work 100% completed. 

¶ Earth work excavation for Pile Cap works on progress. 

¶ PCC for pile cap on progress. 

¶ Pile cap casting 40% completed. 

¶ Barbending & shuttering work for balance 60% pile cap on progress. 
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PHOTOGRAPHS OF C1 BLOCK AS ON 31.08.2018 

 

In Block C1 Second floor level slab concrete 100% Completed  

 

 
 

In Block C1Shuttering & Barbending works for Third floor on Progress. 
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Block C2 Excavation work, Shuttering and Bar bending work  for Pile cap 

& Columns up to First Floor Works on progress. 
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In Block C2 Erection of  Tower cranes on Progress 
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In Block C3, Shuttering and Bar bending work  for Pile cap & Columns up 

to First Floor Works on progress 
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In Community Centre Pile cap Concrete casting works  & Shuttering work 

and bar bending works for pile caps on progress.  
. 
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In Block A1 Excavation works , PCC Work, Pile Chipping work in 

progress. 
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In Block A2 Excavation works, PCC Work, Pile chipping work in 

progress. 
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In Block D1 Excavation for Pile cap works, & Barbending for Pile Caps on 

progress 
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In Block D2  Second Floor Level Slab Concrete Casting 100% Completed. 

 

 
 

In Block D2  Shuttering & Barbending Works for Third Floor Level Slab 

on progress. 
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In Block D3 , Column Concrete upto Stilt floor & Backfilling on Progress 

for Second half of the Block 

 

 
 

In Block D3, Shuttering and Bar bending Works for First half of  Second 

floor level on Progress 
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In Block B1,Second Floor Level slab 100% Completed & shuttering work 

for Columns upto Third floor level on progress. 

 

 
 

In Block B2 Excavation Work for Pile Cap Works & Barbending work for 

Pile Cap on process. 
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Free Medical Camp Conducted for all Labours at CGEWHO Chennai 

Phase-III Project. 
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QUALITY CONTROL  

 

DURING CONSTRUCTION FOLLOWING QUALITY CONTROL TESTS 

CONDUCTED AT SITE:  

 

Sl.No. Materials Source from 
Test 

Done 

Result 

 

1 M-Sand 

Sriperambathur,  

Kanchipuran 

(Dt) 

Each 

Truck 

Sieve 

Analysis & 

Silt content 

2 
Coarse Aggregate 

(20mm) 

Sriperambathur,  

Kanchipuran 

(Dt) 

Each 

Truck 

Sieve 

Analysis 

3 
Coarse Aggregate 

(12mm) 

Sriperambathur,  

Kanchipuran 

(Dt) 

Each 

Truck 

Sieve 

Analysis 

4 Cement 
Third party testing is being done. 

 

5 Steel 
Third party testing is being done. 

 

6 Pile Integrity 
Third party testing is being done. 

 

7 Soil Compaction 
Third party testing is being done. 

 

8 
RCC cubes are being tested and Register is being maintained. 

 

9 
Slump test conducted at site to insure workability if concrete. 
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PHOTOGRAPH OF QUAL ITY CONTROL AT SITE  

 

Concrete Cube Compressive Strength Testing 
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20mm & 12mm Aggregate Sieve Analysis Testing 
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Fine Aggregate Sieve Analysis Testing 

 

 


