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Progress Report No. 42 (1st OCT-19ï31st OCT-19) 

 

     31st OCT-2019 
 

 

Comparative Progress of Site works: - 

 

PACKAGE -II  STATUS AS ON 31/10/2019 

Up to Last Month 

 

Block D03 

¶ Terrace GI water Supply Piping work 20% completed. (Total 

95% ). 

¶ Aluminum Door window DW-7 in Kitchen fixing completed up 

to 14th floor.. 

¶ Staircase-1 M.S. Railing completed from Basement to 3rd floor 

lvl. 

¶ Staircase -2 M.S. Railing completed from 1st to 10th  floor . 

¶ S.S. Balcony Railing fixing work completed from 3rd to 7th  floor  

¶ Staircase-1 stone flooring fixing completed from stilt to 7th floor  

¶ Staircase-2 stone flooring fixing completed from 1st to 3rd floor  

¶ Tiles flooring in corridor completed from 1st to 14th floor lvl. 

¶ Internal 1st coat Painting work  completed from 1st to 14th  floor. 

¶ Aluminium louvers in Plumbing shafts fixing work completed up 

to 5th floor l. 

Current Month 

Activity  
¶ Staircase-1 stone flooring completed from 8th floor to 14th 

floor. 

¶ Staircase-2 stone flooring completed from 4th floor to 6th floor  

¶  S.S. Balcony Railing fixing work completed from 8th  to 14th  

floor. 

¶ Kota stone flooring in Machine Room completed. 

¶  Door frame beading fixing work completed up to 6th floor. 

¶ Aluminium louvers in Plumbing shafts fixing work completed 

from 6th floor to 11th floor. 

¶  Basement plaster in wings 1 completed. 

Up to Last Month 

 

Block D04 

¶ Terrace floor Brick coba water proofing work 100% completed. 

¶ Internal 2nd coat Birla putty work  completed from 1st to 7th 

floor. 

¶ Aluminium door window frames fixing work completed from 1st 

to 5th floor  

¶ Basement Brick work 65% completed.(Total 100%). 

¶ Stilt floor Brick work 100% completed. 

¶ Terrace floor GI water supply piping work 90% completed. 
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Current Month 

Activity  
¶ Brick coba waterproofing work at Machine Room Terrace 

completed. 

¶ Internal 2nd Coat Birla putty work completed from 8th to 13th 

floor  

¶ 1st Coat Paint work completed from 2nd to 12th floor l.  

¶ Staircase-1 & 2 Ms Railing fixing completed from Basement 

to Terrace floor. 

¶ S.S. Balcony Railing fixing work completed in wing-1  from 1st 

to 6th floor  

¶ Aluminium door window frames fixing work completed from 

6th to 14th floor  

¶  Basement plaster in wings-1 & 2 completed. 

Up to Last Month 

 

Block D05 

¶ Toilets Water proofing completed from 13th  to 14th floor  

¶ Tiles Dado work in Toilets & Kitchen  completed from 4th to 8th  

floor. 

¶ Tiles flooring work completed from 2nd to 8th floor  

¶ Stilt floor Brick work 95% completed. 

¶ Terrace Brick coba water proofing work is in progress. 

¶  Terrace GI Water supply piping work is in Progress. 

Current Month 

Activity  
¶  Brick coba water proofing 70% completed.  

¶ Terrace floor GI water supply Piping work 65% completed. 

¶ Tiles Dado in Toilets completed from 1st to 13th floor  

¶ Tiles flooring completed from 1st to 13th floor . 

Up to Last Month 

Block D06 
¶ Over Head water tank RCC wall casted. 

¶ Balcony RCC wall casted from 5th to 14th floor. 

¶ External Plaster 10% completed. (Total 60%). 

¶ Balcony water proofing work completed up to 9th floor. 

¶ Internal  Birla putty 1st coat completed up to 14th floor. 

¶ Basement & Stilt floor Brick work completed. 

Current Month 

Activity  
¶ Machine Room & overhead water tank Roof slab casted. 

¶ Balcony Waterproofing completed from 10th to 14th floor. 

¶ Toilets Water proofing completed from 1st to 8th floor  

¶ External Plaster 30% completed. (Total 90% ). 

Up to Last Month 

Block D07 
¶ Balance 50% 14th floor columns casted. (Total 100%) 

¶ 14th floor Roof slab Reinforcement binding work in wings-1 & 4 

completed. 

¶ Balance 50% Brick work in 9th floor completed. 

¶ 11th & 12th floor lvl Brick work 90% completed. 

¶  Balcony RCC wall casted up to 6th floor. 

Current Month 

Activity  
¶ 14th floor Roof slab wings 1 & 4 casted. 

¶ Balcony RCC wall casted up to 10th floor  

¶ 13th floor Brick work 70% completed. 

¶  Door frames fixing completed up to 6th floor  

¶  

¶ Cpvc piping completed up to 12th floor  
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Up to Last Month 

Block D08 
¶  

Current Month  

Activity  
¶  

Up to Last Month 

Non-Tower 
¶ PCC below VDF  840 Sqm completed. (Total 11660/16656Sqm). 

¶ Basement Ceiling Plaster 550 Sqm completed. (Total 

10805/16656Sqm). 

¶  42 Nos Circular columns plaster completed.( Total 190/290).  

¶  Basement Soil,waste and Rain water piping work 15%    

completed.(Total 65% ). 

¶ Vd flooring 2936 Sqm completed. (Total 6386/16656). 

¶  Basement Firefighting piping work 2% completed. 

Current Month 

Activity  
¶ Basement ceiling plaster 200Sqm completed.(11005/16656 

Sqm). 

¶ Vdflooring 3275 Sqm completed .( Total 9661/16656). 

¶  Basement Firefighting piping work 20% completed. 

¶ Basement Water supply piping work is in progress. 

¶ Ramp-06 Shuttering work is in Progress. 

Up to Last Month 

Retaining Wall 
¶ Retaining wall  1st lift 40mtrs casted. 

¶ Retaining wall  2nd lift 15mtrs casted. 

Curr ent Month 

Activity  
¶ Front Retaining wall of length 100mtrs casted. Total 

100/187Mtrs). 
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PHOTOGRAPHS OF PACKAGE-II on 31st OCT-2019 

 

 

Block D-03  

 

In Block D-03 SS Balcony Railing fixing work completed . 
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In Block D-06 Machine Room Roof Slab casted. Block D-07 14th floor 

Roof slab 100% casted. 
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Block D-05 Brick coba waterproofing is in progress. 
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Block D-04 Aluminum Door window frames fixing work completed. 
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BLOCK D -03 

Staircase stone flooring and M.S.railing work compl eted. 
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Basement CI Piping (Soil, waste & Rain water )  & Water piping 

works in progress. 
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Basement Firefighting Piping work is in progress. 
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 Comparative Progress of Site works: - 

 

 

PACKAGE -II I  

 

 

STATUS AS ON 31/10/2019 

 

Up to Last Month 

Block C01 

 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Terrace projection column 100% & slab 50% casting 

completed & remaining reinforcement is on progress. 

Á Mumty column & slab casting completed. 

Á Overhead tank column & base slab casted completed & 

wall shuttering is on progress. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed.                                                    

¶ Level 11: Internal plaster completed. 

¶ Level 12: Internal plaster is on progress. 

¶ Level 13: Electrical wall conduit completed. 

¶ Level 14: Electrical wall conduit is on progress. 

¶ Level 13: Internal plumbing (CPVC) work completed. 

¶ Level 14: Internal plumbing (CPVC) work is on progress. 

¶ Level 01-03: POP cornice completed. 

¶ Level 04: POP cornice is on progress. 

 

Current Month 

Activity  

 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab shuttering is on progress. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed.                                                    

¶ Level 14: Electrical wall conduit completed. 

¶ Level 12: Internal plaster completed. 

¶ Level 13: Internal plaster is on progress. 

Á External plaster 15% completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 04: POP cornice completed. 

¶ Level 05: POP cornice is on progress. 
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Up to Last Month 

 

Block C02 

 

¶ Level 15 (Terrace): 100% slab casting completed. 

Á Terrace stub column & projection slab 100% casting 

completed. 

Á Mumty column & slab casting completed. 

Á Over Head tank base slab & wall casting completed. 

Á Machine room column casting completed & slab 

shuttering work is on progress. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 90% completed. 

¶ Level 01 to 08: Water proofing completed. 

¶ Level 09: Water proofing is on progress. 

¶ Level 01-05: Wall tile (Toilet & Kitchen) completed. 

¶ Level 06: Wall tile (Toilet & Kitchen) is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: POP cornice completed. 

 

 

Current Month 

Activity  

 

¶ Level 15 (Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab shuttering and reinforcement work 

is on progress. 

¶ Level 14: Brick work  100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

Á External plaster 95% completed. 

¶ Level 09 to 11: Water proofing completed. 

¶ Level 12: Water proofing is on progress. 

¶ Level 06 to 10: Wall tile (Toilet & Kitchen) completed. 

¶ Level 11: Wall tile (Toilet & Kitchen ) is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: POP cornice completed. 
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Up to Last Month 

 

Block C06 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Terrace Stub column & projection slab casting completed. 

Á Mumty column & slab completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room column & slab casting completed. 

Á Projection above machine room casting completed. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

Á External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 11-14: Wall tile (Toilet &Kitchen) completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 06-14: POP cornice completed. 

¶ Level 01-10: Wall putty completed. 

¶ Level 11: Wall putty is on progress. 

 

Current Mont h 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

Á External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet &Kitchen) completed. 

¶ Level 04: Floor tile completed. 

¶ Level 05: Floor tile is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI ) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 11: Wall putty completed. 

¶ Level 12: Wall putty is on progress. 
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Up to Last Month 

 

Block C07 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Terrace Stub column casting completed & projection slab 

shuttering is on progress. 

Á Mumty column & slab completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room column & slab casting completed. 

Á Projection above machine room reinforcement work is on 

progress. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 90% completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet & Kitchen) completed. 

¶ Level 06-10: Floor tile completed. 

¶ Level 11: Floor tile is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 10-13: POP cornice completed. 

¶ Level 14: POP cornice is on progress. 

¶ Level 01-03: Wall putty is completed. 

¶ Level 04: Wall putty is on progress. 
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Current Month 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting 50% 

completed and remaining shuttering is on progress. 

¶ Level 14: Brick work  100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

Á External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet & Kitchen) completed. 

¶ Level 11 to 14: Floor tile completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 04: Wall putty is completed. 

¶ Level 05: Wall putty is on progress. 

¶ Level 01 to 14: Both Staircase railing completed. 
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Up to Last Month 

 

Block C08 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Stub column of projection slab casting completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 95% completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 01 to 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet & kitchen) completed. 

¶ Level 13: Floor tile completed. 

¶ Level 14: Floor tile is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 08-12: POP cornice completed. 

¶ Level 13: POP cornice is on progress. 

¶ Level 01-07: Wall putty completed. 

¶ Level 08: Wall putty is on progress. 
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Current Month 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wal l casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

Á Brick coba work is on progress. 

¶ Level 14: Brick work  100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet & kitchen)  completed. 

¶ Level 14: Floor tile completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 13&14: POP cornice completed. 

¶ Level 08&09: Wall putty completed. 

¶ Level 10: Wall putty is on progress. 

¶ Level 01 to 14: Both Staircase railing completed. 

 

Up to Last Month 

 

Block C09 

¶ Level 05: Remaining 50% column casting completed. 

¶ Level 06: 100% Slab casting is on progress & column reinforcement is 

on progress. 

¶ Level 02-03: Brick work completed. 

¶ Level 04: Brick work is on progress. 

 

Current  Month 

Activity  

 

¶ Level 07: 100% Slab & 50% column casted. 

¶ Level 08: Slab shuttering is on progress. 

¶ Level 04: Brick work completed. 

¶ Level 05: Brick work is on progress. 

¶ Level 05: Door frame completed. 

¶ Level 06: Door frame is on progress. 

¶ Level 02: Electrical wall conduit completed. 

¶ Level 03: Electrical wall conduit is on progress. 

  

Up to Last Month 

 

Block C10 

¶ Level 01: Remaining 50% column casting completed. 

¶ Level 02: 100% slab casting completed & column reinforcement work is 

on progress. 

 



MONTHLY PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PROJECT  

 

 
Progress Report No. 42 (1st OCT-19ï31st OCT-19) 

Current Month 

Activity  

 

¶ Level 03: 100% slab  & 50% column casting completed. 

¶ Level 04: Slab shuttering is on progress. 

 

Up to Last Month 

 

Block C11 

 

 

¶ Level 10: 100% slab & column casting completed. 

¶ Level 05: Brick work 100% completed. 

¶ Level 06: Brick work is on progress. 

¶ Level 04: Door frame completed. 

¶ Level 05: Door frame is on progress. 

¶ Level 03: Electrical wall conduit completed. 

¶ Level 04: Electrical wall conduit is on progress. 

¶ Level 01-02: Internal plaster completed. 

¶ Level 03: Internal plaster is on progress. 

 

 

Current Month 

Activity  

 

¶ Level 11: 100% slab & 100% column casting completed. 

¶ Level 12: Slab shuttering & reinforcement work is on progress. 

¶ Level 06: Brick work 100% completed. 

¶ Level 07: Brick work is on progress. 

¶ Level 05&06: Door frame completed. 

¶ Level 07: Door frame is on progress. 

¶ Level 05&06: Electrical wall conduit completed. 

¶ Level 07: Electrical wall conduit is on progress. 

¶ Level 03-05: Internal plaster completed. 

¶ Level 06: Internal plaster is on progress. 

¶ Level  01 to 06: Internal plumbing (CPVC) completed. 

¶ Level 07: Internal plumbing (CPVC) is on progress. 
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Up to Last Month 

 

Block C12 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Terrace projection column 100% reinforcement 

completed. 

Á Mumty column & slab casting completed. 

Á Overhead tank column casting completed & base slab 

reinforcement work is on progress. 

¶ Level 12-13: Brick work 100% completed. 

¶ Level 13: Brick work is on progress. 

¶ Level 11-12: Door frame completed. 

¶ Level 13: Door frame is on progress. 

¶ Level 09-10: Internal plaster completed. 

¶ Level 11: Internal plaster is on progress. 

¶ Level 11-12: Electrical wall conduit completed. 

¶ Level 13: Electrical wall conduit is on progress. 

¶ Level 09: Internal plumbing (CPVC) work completed. 

¶ Level 10: Internal plumbing (CPVC) work is on progress. 

 

Current Mo nth 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab reinforcement is on progress. 

¶ Level 14: Brick work 100% completed. 

¶ Level 13: Door frame completed. 

¶ Level 14: Door frame is on progress. 

¶ Level 12: Electrical wall conduit completed. 

¶ Level 13: Electrical wall conduit is on progress. 

¶ Level 10: Internal plaster completed. 

¶ Level 11: Internal plaster is on progress. 

¶ Level 10 to 14: Internal plumbing (CPVC) work completed. 

 

 

 

Up to Last Month 

 

UG Tank 

 

¶ U.G. Tank 100% RCC work completed. 

 

Current Month 

Activity  

 

¶ U.G. Tank water proofing work is on progress. 
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Up to Last Month 

 

Non-Tower 

 

¶ Pile casting completed. (848/848) Nos. 

¶ Laying P.C.C completed.  (Total 17257/18731) Sqm 

¶ Stitch slab casting completed. (Total 16658/18731) Sqm 

¶ Circular column casting completed. (Total 294/339) Nos. 

¶ Basement non-tower slab casting completed Total (11617/18731) Sqm 

¶ Retaining wall casting completed (277/294) m 

¶ Boundary wall casted (115/277) sqm 

 

Current Month 

Activity  

 

¶ Stitch slab casting 390 sqm casting (17048/18731) sqm 

¶ Basement non-tower slab 676 sqm casting (12293/18731) sqm 

¶ Boundary wall 50 sqm casting (165/277) sqm 

 

 

 

 

 

 

 

 

 

 

 

 

(B)  Status of Test Piles: - 

  

Location 

 

Status 

Block C01, C02, C06, C07, 

C08, C09, C10, C11 & C12 

Routine test completed. 

Block C07, C08, C11& 

Non-Tower 

Initial test conducted. 
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PHOTOGRAPHS OF PACKAGE-III on 31st OCT-2019 
 

Block C-01 Above terrace over head tank slab reinforcement is on progress. 

Block C-02 Above terrace over head tank slab reinforcement is on progress. 

Block C-12  Above terrace water tank wall reinforcement is on progress. 
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Block C-06 Above terrace plater work is on progress. 

Block C-07 Above terrace plater work is on progress. 

Block C-08 Brick coba is on progress. 
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Block C-09 Level -07 column reinforcement is on progress. 

Block C-10 Level -03 column reinforcement is on progress. 

Block C-11 Level-12 slab shuttering is on progress. 
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Block C-09 Level -07 column reinforcement is on progress. 

Block C-10 Level -03 column reinforcement is on progress. 

Block C-11 Level-12 slab shuttering is on progress. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



MONTHLY PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PROJECT  

 

 
Progress Report No. 42 (1st OCT-19ï31st OCT-19) 

 

 

 

Boundary wall brick work is on progress. 
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Comparative Progress of Site works. 

 

PACKAGE -IV  STATUS AS ON 31/10/2019 
Block A01 

UpTo Last Month 
¶ Machine room Kota Stone fixing work completed. 

¶ Wall primer work completed with common passage. 

¶ 1st coat of paint work from 1st to 3rd floor in flats completed. 

¶ Electrical wiring work on 2nd to 8th floor completed. 

¶ SS balcony railing work fixing started. 

¶ 60%Stilt floor VDF flooring work completed. 

¶ Overhead tank MS ladder fixing work completed. 

¶ 100% RCC, Brick work, Internal plaster, SCI, POP Cornices, Wall 

tiles, Floor tiles and Wall putty work completed. 

 

Current Month 

Activity  
¶ 1st coat of paint work from 1st to 7th floor in flats completed. 

¶ Electrical wiring work on 2 nd to 13th floor completed. 

¶ 1st to 6th floor SS balcony railing work completed. 

¶ 70%Stilt floor VDF flooring work compl eted. 

¶ Stilt to basement CI connection work completed. 

¶ Aluminum door wi ndow frame with glass fixing work completed. 

¶ 100% RCC, Brick work, Internal plaster, SCI, POP Cornices, 

Wall tiles, Floor tiles and Wall putty work completed. 

   

Block B04 

UpTo Last Month 
¶ SS Balcony railing fixing work completed all floors. 

¶ Shaft louvers fixing work completed all floors. 

¶ 1st coat Paint work completed in flats and common passage at all 

floors. 

¶ Overhead tank MS ladder fixing work completed. 

¶ 3rd floor main frame fixing of aluminium door and windows work 

completed. 

¶ Internal Door shutter work from 1st to 6th floor completed. 

¶ Staircase Baroda Green fixing work from Stilt to 11th floor 

completed. 

¶ 100% RCC, Brick work, Internal plaster, SCI, POP Cornices, Floor 

tiles, Wall tiles and Wall putty work completed 

Current Month 

Activity  
¶ Up to 10th Inter nal door shutter fixing work completed. 

¶ All floor main frame fixing of aluminium door and windows 

work completed. Glass fixing work in progress. 

¶ All Floor Staircase Baroda Green fixing work completed. 

¶ Mumty room tile fixing work completed. 

¶ Stilt to basement CI connection work completed. 

¶ 100% RCC, Brick work, Internal plaster, SCI, POP Cornices, 

Floor tiles, Wall tiles and Wall putty work completed. 
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Block B05 

UpTo Last Month 
¶ 1st coat of Paint work completed in flat and common passage at all 

floors. 

¶ SS Balcony railing fixing work up to 5th floor completed. 

¶ Internal Door shutter work from 1st to 8th floor completed. 

¶ Overhead tank MS ladder fixing work completed. 

¶ All floors shaft louvers fixing work completed. 

¶ 50%Stilt floor VDF flooring work completed. 

¶ Stilt to basement CI connection work completed. 

¶ 100% RCC, Brick work, Internal plaster, SCI, POP Cornices, Wall 

tiles, Floor tiles and Wall putty work completed 

Current Month 

Activity  
¶ SS Balcony railing fixing work up to 13th floor completed. 

¶ Internal Door shutter work from 1st to 10th floor completed. 

¶ All floor Aluminium door window frame fixing work 

completed.80% Glass fixing work completed. 

¶ 70%Stilt floor VDF flooring work completed.  

¶ 90% 9th to 13th floor internal wiring work completed.  

¶ Stilt to basement CI connection work completed. 

¶ 100% RCC, Brick work, Internal plaster, SCI, POP Cornices, 

Wall tiles, Floor tiles and Wall putty work completed. 

Block C13 

UpTo Last Month 
¶ 1st coat paint work completed common passage. 

¶ Overhead tank MS ladder fixing work completed. 

¶ Machine room MS railing fixing work completed. 

¶ Staircase Baroda green fixing work completed. 

¶ 1st coat paint work at 2nd to 3rd floor completed. 

¶ Electrical wiring work on 2nd to 3rd floor completed. 

¶ 50%Stilt floor VDF flooring work completed. 

¶ 100% RCC, Brick work, Internal plaster, SCI, POP Cornices, Wall 

putty, Floor Tiles, Wall Tiles, staircase railing work completed. 

Current Month 

Activity  
¶ 1st coat paint work at 1st to 6th floor completed. 

¶ 100% 2nd to 9th floor internal wiring work completed.  

¶ 100% Main door entrance door fixing work completed. 

¶ 60%Stilt floor VDF flooring work completed.  

¶ OHT tank water proofing work in progress.  

¶ Stilt to basement CI connection work completed. 

¶ 100% RCC, Brick work, Internal plaster, SCI, POP Cornices, 

Wall putty, Floor Tiles, Wall Tiles, staircase railing work 

completed. 

Block C14 

UpTo Last Month 
¶ Overhead tank MS ladder fixing work completed. 

¶ Machine room railing work completed. 

¶ 1st coat paint work common passage work completed. 

¶ 1st coat paint work on 2nd to 6th floor completed. 

¶ Electrical wiring work completed at all floors. 

¶ Electrical MCB work completed all floors. 

¶ 30%Stilt floor VDF flooring work completed. 

¶ 100% RCC, Brick work, Internal plaster, SCI, POP Cornices, Wall 

putty, Wall Tiles, Floor tiles work completed. 
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Current Month 

Activity  
¶ 1st coat paint work on 2nd to 12th floor completed. 

¶ 100% Main door entrance door fixing work completed. 

¶ 30%Stilt floor VDF flooring work completed.  

¶ OHT tank water proofing work in progress. 

¶  Stilt to basement CI connection work completed. 

¶ 100% RCC, Brick work, Internal plaster, SCI, POP Cornices, 

Wall putty, Wall Tiles, Floor tiles work completed. 

Block C03 

UpTo Last Month 
¶ All flats internal tile fixing work completed. 

¶ Overhead tank MS ladder fixing work completed. 

¶ Machine room kota stone fixing work completed. 

¶ All floor second coat wall putty work completed. 

¶ Machine room staircase MS railing fixing work completed. 

¶ Lift shafts one coat OBD work completed. 

¶ Machine room OBD work completed. 

¶ 2nd coat wall putty work completed all floors. 

¶ Wall primer work completed at all flats. 

¶ Common passage floor tiles fixing work is completed. 

¶ 100% RCC, Brick work, Door frame, SCI, POP Cornice, Wall tiles 

work completed 

Current Month  

Activity  
¶ Aluminium door window frame fixing work in progress. 

¶ 100% plumbing shafts louvers fixing work completed. 

¶ Up to 7th floor SS railing fixing work completed. 

¶ 90% internal door fixing work completed. 

¶ 90% Main door teak wood fixing work completed. 

¶ 90% 1st coat internal paint of flats work completed. 

¶ 100% 2nd switch, wiring, and MCB DB work completed. 

¶ Common passage floor tiles fixing work is completed. 

¶ OHT tank water proofing work in progress.  

¶ 100% RCC, Brick work, Door frame, SCI, POP Cornice, Wall 

tiles work completed 

Block C04 

UpTo Last Month 
¶ All floor tile fixing work completed. 

¶ All floor Indian WC fixing work completed. 

¶ Overhead tank MS ladder fixing work completed. 

¶ Machine room staircase MS railing fixing work completed. 

¶ Machine room OBD work completed. 

¶ Lift shaft OBD completed. 

¶ 1st coat putti work completed in staircase and common passage. 

¶ Floor tile fixing work competed in all floors. 

¶ Indian WC fixing work completed in all floors. 

¶ Wall Primer work completed in all floors. 

¶ Floor tile fixing work completed on 8th floor and common passage. 

¶ 2nd Coat putty work completed in all floors. 

¶ 100% RCC, Brick work, Door frame, SCI, POP Cornice, Wall tiles 

work completed 
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Current Month 

Activity  
¶ Aluminium door window frame fixing work in progress. 

¶ Up to 4th floor internal door fixing work completed. 

¶ Up to 4th floor Main door teak wood fixing work completed. 

¶ 100% plumbing shafts louvers fixing work completed. 

¶  SS railing making work completed. 

¶ 90% Internal primer work completed. 

¶ Machine room OBD work completed. 

¶ Lift shaft OBD completed. 

¶ All Floor tile fixing work completed and common passage. 

¶ OHT tank water proofing work in progress.  

¶ 100% RCC, Brick work, Door frame, SCI, POP Cornice, Wall 

tiles work completed 

 

Block C05 

UpTo Last Month 
¶ Floor tile fixing work on 8th to 14th floor is completed. 

¶ Overhead tank MS ladder fixing work completed. 

¶ Mumty machine room internal plaster work completed. 

¶ Machine room One coat OBD completed. 

¶ External putty work completed in machine room. 

¶ Mumty machine room internal plaster work completed. 

¶ 1st coat putty work completed in staircase and common passage. 

¶ Terrace level Brick coba work completed. 

¶ Kitchen Counter work completed all floors. 

¶ POP cornice work completed in all floors. 

¶ 100% RCC, brick work, Internal plaster, Door frame, SCI work 

completed 

Current Month 

Activity  
¶ Plumbing shafts louvers fixing work in progress. 

¶ 75% Stilt floor VDF flooring work completed. 

¶  SS railing making in progress. 

¶ Second coat wall putty work completed. 

¶ All Floor tile fixing work completed.  

¶ Mumty machine room internal plaster work completed. 

¶ Machine room One coat OBD completed. 

¶ External putty work completed in machine room. 

¶ OHT tank water proofing work in progress.  

¶ 100% RCC, brick work, Internal plaster, Door frame, SCI work 

completed 
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Non-Tower 

UpTo Last Month 
¶ 99% Retaining Wall work completed. 

¶ 309 M Boundary wall columns, Tie beams casting and brick work 

completed.  

¶ 550 R/M RCC Drain work completed. 

¶ 200 Sqm PCC for basement flooring work completed. 

(15800/15900sqm)  

¶ 3000 Sqm VDF for basement flooring work completed. 

(14700/15806 sqm)  

¶ 95% SCI work in basement ceiling fixing work completed. 

¶ 70% Firefighting work in basement ceiling work completed. 

¶ ATT work in progress below PCC. 

¶ 95% Kota stone water proofing work completed. 

Current Month 

Activity  
¶ 99% Retaining Wall work completed. 

¶ 309 M Boundary wall columns, Tie beams casting and brick 

work , plaster work completed.  

¶ 309 M Boundary wall MS railing work completed. 

¶ 610 R/M RCC Drain work completed. 

¶ 200 Sqm PCC for basement flooring work completed. 

(15800/15900sqm)  

¶ 500 Sqm VDF for basement flooring work completed. 

(15200/15806 sqm)  

¶ 96% SCI work in basement ceiling fixing work completed. 

¶ 72% Fire  fighting work in basement ceiling work completed. 

¶ 80% Domestic Water supply and Flushing Water supply work 

completed. 

¶ ATT work in progress below PCC. 

¶ 96% Kota stone water proofing work completed. 

Sample Flat Type 

A, B & C Status 
¶ Painting work of walls & Ceiling completed. 

¶ Tile fixing work completed. 

¶ Internal Electrical work completed. 

¶ Water supply & Drainage work completed.   

 

 

 

(B)  Status of Test Piles: - 

 

Location 

 

Status 

Block A01, B04, B05, C03, 

C04, C05, C13 & C14 

Routine test completed. 
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PHOTOGRAPHS OF PACKAGE-IV on 31ST  OCTOBER -2019 

 

BIRD EYE VIEW OF PROJECT.  
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BLOCK C03,CO4,C05- EXTERNAL 1 ST COAT PUTTY WORK 

COMPLETED.  
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BASEMENT FIRE FIGHTING  WORK IN PROGRESS.  
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BASEMENT SEVERAGE LINE WORK IN PROGRESS.  
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NON-TOWER WATERPROOFING WORK IN PROGRES S. 
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ALUMINIUM DOOR WINDOWS FIXING WORK COMPLETED  

IN BLOCK -AO1,B04,B05,C13,C14. 
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 Comparative Progress of Site Works: - 

 

PACKAGE -V STATUS AS ON 31/10/2019 

Up to Last Month 

 

Block B01 

¶ Internal Painting on ceiling completed up to 9th floor lvl. 

¶ Internal wall Painting work completed up to 9th floor lvl. 

¶ Internal wiring work completed up to 10th floor lvl. 

¶ Balcony SS railing fixing work in wing-4 completed up to 12th floor 

lvl. 

¶ Plumbing Shafts Louvers fixing work completed from 9th floor  to 

12th  floor lvl. 

¶  

Current Month 

Activity  

  

¶ Internal Door shutters fixing completed up to 10th floor lvl.  

¶ Internal wall & ceiling painting completed in 11th floor lvl.  

¶ MCB & Switch sockets fixing completed up to 12th floor lvl.  

 

Up to Last Month 

Block B02 
¶ Diverter fixing completed up to 13th floor lvl. 

¶ Internal door shutters fixing completed up to 7th floor lvl. 

¶ Internal Birla putty work 2nd coat completed from 12th floor to 13th 

floor lvl.  

¶ Plumbing Shafts Louvers fixing work completed from 11th floor to 

13th floor lvl. 

¶ Balcony SS Railing top rail fixing work in wings-1 & 4 is in progress.  

¶  

Current Month 

Activity  

 

¶ Balcony SS Railing top rail fixing work i n wings-1 & 4 completed 

up to 12th floor lvl.  

¶ Internal Door shutters fixing work completed up to 11th floor lvl.  

  

Up to Last Month 

 

Block B03 

 

¶  Balance 25% 11th floor Roof slab casted.(Total 100% ). 

¶ 100% 10th floor columns casted.  

¶ 12th floor columns 75% casted.(Total 100%). 

¶ 12th floor Roof slab 50% casted. 

¶ Brick work in 10th floor lvl 95% completed. 

¶ Brick work in 11th floor lvl is in progress. 

¶ Door frames fixing work completed in 8th floor lvl. 

¶ Balance 70% Internal plaster at 5th  floor lvl  completed.(Total 95%). 

Current Month 

Activity  

 

¶ Balance 12th floor Roof slab 50% casted.(Total 100%). 

¶  13th floor columns 75% casted. 

¶ Brick work in 11th floor lvl 60% completed. 

¶ Door frames fixing work completed in 9th floor lvl.  

¶ Internal plaster completed in 8th & 9 th floor lvl.  

¶ Internal Plaster is in progress at 10th floor lvl.  
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Up to Last Month 

Block C15 
¶ Vdf flooring in stilt floor lvl 90% completed. 

¶  Stilt floor Toilets wall and floor tiling work 80% completed. 

¶ IWC fixing work completed from 1st to 11th floor lvl. 

¶ Tiles flooring in Indian Toilet completed up to 11th floor lvl. 

¶ Tiles flooring in corridor area completed in 11th floor lvl. 

¶ Machine Room Kota stone flooring work 75% completed. 

¶ Staircase stone skirting fixing work completed. 

¶ Aluminium Door window frames fixing work completed up to 3rd 

floor lvl. 

¶ SS balcony Railing fixing work is in progress at 6th floor                            

lvl.(Total35% completed). 

Current Month 

Activity  
¶ Aluminium Door window glass fixing work 30% 

completed.(Total 90%). 

¶ Balcony SS Railing Top Rail  fixing work completed at 11th floor 

lvl. 

¶ Internal door shutters fixing work is in progress. 

¶ Diverter fixing work completed up to 11th floor lvl.  

                

Up to Last Month 

Block C16 

 

¶ Stilt floor Toilets wall & floor tiling work 55% completed.(Total 

95%). 

¶ Aluminum Door windows glass fixing completed from 1st floor to 9th 

floor lvl.(Total 98% completed). 

¶ Entry Teak door shutters fixing work completed from 4th to 9th floor 

lvl. 

¶ Internal Birla putty 2nd coat 10% completed.(Total 95%). 

¶ Plumbing shaft Louvers fixing work 5% completed.(Total 95%). 

¶ Balcony SS Railing fixing work  5% completed.(Total 95%). 

¶ Internal wiring work completed up to 6th floor lvl. 

¶ Internal Electrical fittings Switch sockets fixing work completed up 

to 5th floor lvl. 

 

Current Month 

Activity  

 

¶ Internal painting work 1 st coat completed up to 4th floor lvl.  

¶ Plumbing shaft Louvers fixing work 3% completed.(Total 98%). 

¶ Balcony SS Railing fixing work  3% completed.(Total 98%). 

¶ Internal wiring work completed from 7 th floor  to 9th floor lvl.  

¶ Internal Electrical fittings Switch sockets fixing work completed 

from 6th floor to 9th floor lvl.  

 

Up to Last Month 

Non-Tower 
¶ VDF flooring 3% completed. (Total 98%). 

¶ Ramps-1 & 2 Vdf flooring work completed. 

¶ Fire fighting sprinkler   Piping fittings fixing work is  in progress. 

¶ Basement Water supply piping work is in progress. 

¶ Vdf flooring groove cutting work completed. 

¶ Vdf flooring Groove filling work 60% completed. 
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Current Month 

Activity  

 

¶ Fire fighting sprinkler   Piping fittin gs fixing work is  in progress. 

¶ Basement Water supply piping work is in progress. 

¶ Vdf flooring Groove filling work 65% completed. (Total 95% ). 

¶ Expansion Joint Casting work and Joint filling with 

waterproofing chemical is completed of length 150mtrs. 

¶ APP water proofing work 500Sqm area completed. 

¶ External Sewer Pipe line work 70mtrs completed. 

¶ External Sewer Excavation work is in  progress. 

 

 

 

 

 

 

(B)  Status of Test Piles: - 

Location Status 

Block B01, B02, B03, C15 

& C16 

Routine test completed. 
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PHOTOGRAPHS OF PACKAGE-V on 31st OCT-2019 
 

                                   View of Blocks B-01,B-02 ,C-15 & C-16 

 
 

                        

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



MONTHLY PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PROJECT  

 

 
Progress Report No. 42 (1st OCT-19ï31st OCT-19) 

 

 In Block B-03 12th floor Roof slab 75% casted. 

 

 

 
 

 


