
MONTHLY PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PROJECT  

 

 
Progress Report No. 44 (1st DEC-19ï 31st DEC-19) 

   

   31st DEC-2019 
 

PACKAGE -II  STATUS AS ON 31/12/2019 

Up to Last Month 

As on OCT-19. 

Block D03 

¶ Staircase-1 stone flooring completed from 8th floor to 14th 

floor. 

¶ Staircase-2 stone flooring completed from 4th floor to 6th floor  

¶  S.S. Balcony Railing fixing work completed from 8th to 14th 

floor. 

¶ Kota stone flooring in Machine Room completed. 

¶  Door frame beading fixing work completed up to 6th floor. 

¶ Aluminium louvers in Plumbing shafts fixing work completed 

from 6th floor to 11th floor. 

¶  Basement plaster in wings 1 completed. 

Current Month 

Activity  
¶ Staircase-2 stone flooring completed from 7th floor to 8th 

floor  

¶ Aluminium louvers in Plumbing shafts fixing work 

completed from 12th floor to 14th floor. 

¶ Door frame beading fixing work completed from 7th floor to 

14th floor. 

 

Up to Last Month 

As on OCT-19. 

 

Block D04 

¶ Brick coba waterproofing work at Machine Room Terrace 

completed. 

¶ Internal 2nd Coat Birla putty work completed from 8th to 13th 

floor  

¶ 1st Coat Paint work completed from 2nd to 12th floor l. 

¶ Staircase-1 & 2 Ms Railing fixing completed from Basement to 

Terrace floor. 

¶ S.S. Balcony Railing fixing work completed in wing-1 from 1st 

to 6th floor  

¶ Aluminium door window frames fixing work completed from 

6th to 14th floor  

¶  Basement plaster in wings-1 & 2 completed. 

Current Month 

Activity  
¶ Tiles flooring in corridor completed from 1st to 14th floor lvl.  

¶ Internal 2nd Coat Birla putty work completed at 114th floor. 

¶ 1st coat paint work completed up to14th floor. 

¶ Internal Door shutters fixing work completed up to 13th 

floor. 

¶ Internal door frames beading fixing work completed from 

3rd to 5th floor.  

¶ Staircases-1 & 2 stone flooring completed up to Terrace 

floor. 

¶ S.S Railing fixing work in wings-1 & 4 completed up to 7th 

floor. 

¶ Aluminium louvers in Plumbing shafts fixing work 

completed from 1st floor  to 14th floor. 

¶ Kota stone flooring in Machine Room completed. 
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Progress Report No. 44 (1st DEC-19ï 31st DEC-19) 

Up to Last Month 

As on OCT-19. 

 

Block D05 

¶ Brick coba water proofing 70% completed.  

¶ Terrace floor GI water supply Piping work 65% completed. 

¶ Tiles Dado in Toilets completed from 1st to 13th floor  

¶ Tiles flooring completed from 1st to 13th floor. 

Current Month 

Activity  
¶ Tiles flooring in Indian WC completed up to 12th floor. 

¶ Tiles dado in Toilets & Kitchen completed up to 14th floor. 

¶ Internal Primer completed up to 8th floor.  

¶ Internal 1st coat paint work completed up to 7th floor. 

¶ Staircase-2 MS Railing completed 1st to 14th floor. 

¶ Machine Room Kota stone fixing work completed. 

¶ Aluminium louvers in Plumbing shafts fixing work 

completed from 1st floor  to 14th floor. 

Up to Last Month 

As on OCT-19. 

 

 

Block D06 

¶ Machine Room & overhead water tank Roof slab casted. 

¶ Balcony Waterproofing completed from 10th to 14th floor. 

¶ Toilets Water proofing completed from 1st to 8th floor  

¶ External Plaster 30% completed. (Total 90% ). 

Current Month 

Activity  
¶ Stub columns above Machine Room 100% casted. 

¶ Parapet slab above Machine Room 80% completed. 

¶ Toilets Water proofing completed up to 13th floor.  

¶ Tiles dado in Toilets completed from 1st to 8th floor. 

Up to Last Month 

As on OCT-19. 

 

Block D07 

¶ 14th floor Roof slab wings 1 & 4 casted. 

¶ Balcony RCC wall casted up to 10th floor  

¶ 13th floor Brick work 70% completed. 

¶  Door frames fixing completed up to 6th floor. 

¶ cPVC piping completed up to 12th floor 

Current Month 

Activity  
¶ 14th floor Roof slab wings 2 & 3 casted. 

¶ Mummty columns 100% casted. 

¶ Mummty slab shuttering work completed. 

¶ Stub columns 75% casted. 

¶ Balcony RCC wall casted at 11th floor. 

¶ Door frames fixing completed from 7th to 8th floor.  

¶ Internal Plaster work completed from 2nd to 3rd floor. 

Up to Last Month 

As on OCT-19. 

 

Block D08 

¶  

Current Month 

Activity  
¶ Stilt floor columns Reinforcement work completed. 

Up to Last Month 

 

As on OCT-19. 

 

Non-Tower 

¶ Basement ceiling plaster 200Sqm completed. (11005/16656 

Sqm). 

¶ VDF Flooring 3275 Sqm completed. (Total 9661/16656). 

¶  Basement Firefighting piping work 20% completed. 

¶ Basement Water supply piping work is in progress. 

¶ Ramp-06 Shuttering work is in Progress. 
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Current Month 

Activity  

 

¶ Basement Primer 60% completed. 

¶ Ramp-6 Shuttering work competed. 

¶ Ramp-6 Reinforcement binding work is in progress. 

¶ Retaining wall of length 75 mtrs casted. 

¶ Basement firefighting work 10% completed. 

¶ Basement water supply piping work 30% completed. 

Up to Last Month 

As on OCT-19. 

 

Retaining Wall 

¶ Front Retaining wall of length 100mtrs casted. Total 

100/187Mtrs). 

Current Month 

Activity  
¶ Retaining wall waterproofing with kota stone is in progress. 

 
 

RAMP-06 NEAR BLOCK D -03 REINFORCEMENT WORK IS IN PROGRESS . 
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BLOCK D -06 STUB COLUMNS ABOVE MACHINE ROOM 100% CASTED.  
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BLOCK D -07 MUMTY COLUMNS CASTED  & MUMTY ROOF SLAB  SHUTTERING 

WORK COMPLETED . 
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Progress Report No. 44 (1st DEC-19ï 31st DEC-19) 

BALCONY SS RAILING FIXING WORK IN WINGS -1 & 4 COMPLETED UP TO 7TH 

FLOOR. 
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BASEMENT WATER SUPPLY PIPING & FIRE FIGHTING PIPING WORK IS IN 

PROGRESS. 
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Progress Report No. 44 (1st DEC-19ï 31st DEC-19) 

 

 

PACKAGE -II I  

 

 

STATUS AS ON 31/12/2019 

 

Up to Last Month 

Block C01 

 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab shuttering is on progress. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed.                                                    

¶ Level 14: Electrical wall conduit completed. 

¶ Level 12: Internal plaster completed. 

¶ Level 13: Internal plaster is on progress. 

Á External plaster 15% completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 04: POP cornice completed. 

¶ Level 05: POP cornice is on progress. 

 

 

Current Month 

Activity  

 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab shuttering is on progress. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed.                                                    

¶ Level 14: Electrical wall conduit completed. 

¶ Level 13: Internal plaster completed. 

¶ Level 14: Internal plaster is on progress. 

Á External plaster 50% completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 10: External & internal plumbing (CI) work completed. 

¶ Level 11: External & internal plumbing (CI) work is on progress. 

¶ Level 05 to 11: POP cornice completed. 

¶ Level 12: POP cornice is on progress. 

 



MONTHLY PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PROJECT  

 

 
Progress Report No. 44 (1st DEC-19ï 31st DEC-19) 

Up to Last Month 

 

Block C02 

 

¶ Level 15 (Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab shuttering and reinforcement work is 

on progress. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

Á External plaster 95% completed. 

¶ Level 09 to 11: Water proofing completed. 

¶ Level 12: Water proofing is on progress. 

¶ Level 06 to 10: Wall tile (Toilet & Kitchen) completed. 

¶ Level 11: Wall tile (Toilet & Kitchen) is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: POP cornice completed. 

 

Current Month 

Activity  

 

¶ Level 15 (Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab reinforcement work is on progress. 

¶ Level 14: Brick work  100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

Á External plaster 95% completed. 

¶ Level 12: Water proofing completed. 

¶ Level 13: Water proofing is on progress. 

¶ Level 10: Wall tile (Toilet & Kitchen) completed. 

¶ Level 11: Wall tile (Toilet & Kitchen) is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 08: Internal wall putty completed. 

¶ Level 09: Internal wall putty is on progress. 
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Up to Last Month 

 

Block C06 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

Á External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet &Kitchen) completed. 

¶ Level 04: Floor tile completed. 

¶ Level 05: Floor tile is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 11: Wall putty completed. 

¶ Level 12: Wall putty is on progress. 
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Current Month 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

Á External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet &Kitchen) completed. 

¶ Level 05 to 07: Floor tile completed. 

¶ Level 08: Floor tile is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 12 to 14: Wall putty completed. 
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Up to Last Month 

 

Block C07 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting 50% completed 

and remaining shuttering is on progress. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

Á External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet & Kitchen) completed. 

¶ Level 11 to 14: Floor tile completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 04: Wall putty is completed. 

¶ Level 05: Wall putty is on progress. 

¶ Level 01 to 14: Both Staircase railing completed. 
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Current Month 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting 50% 

completed and remaining shuttering is on progress. 

¶ Level 14: Brick work  100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

Á External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet & Kitchen) completed. 

¶ Level 11 to 14: Floor tile completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 06 to14: Wall putty is completed. 

¶ Level 01 to 14: Both Staircase railing completed. 
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Progress Report No. 44 (1st DEC-19ï 31st DEC-19) 

Up to Last Month 

 

Block C08 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

Á Brick coba work is on progress. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet & kitchen) completed. 

¶ Level 14: Floor tile completed. 

¶ Level 14: Internal plumbing (cPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 13&14: POP cornice completed. 

¶ Level 08&09: Wall putty completed. 

¶ Level 10: Wall putty is on progress. 

¶ Level 01 to 14: Both Staircase railing completed. 
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Current Month 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wal l casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

Á Brick coba 80% completed & remaining work is on 

progress. 

¶ Level 14: Brick work  100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet & kitchen) completed. 

¶ Level 14: Floor tile completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 10 to 14: Wall putty completed. 

¶ Level 01 to 14: Both Staircase railing completed. 

 

Up to Last Month 

 

Block C09 

¶ Level 07: 100% Slab & 50% column casted. 

¶ Level 08: Slab shuttering is on progress. 

¶ Level 04: Brick work completed. 

¶ Level 05: Brick work is on progress. 

¶ Level 05: Door frame completed. 

¶ Level 06: Door frame is on progress. 

¶ Level 02: Electrical wall conduit completed. 

¶ Level 03: Electrical wall conduit is on progress. 

 

Current Month 

Activity  

 

¶ Level 07: Remaining 50% column casted. 

¶ Level 08: 50% slab casting completed & remaining slab shuttering 

and reinforcement work is on progress. 

¶ Level 05: Brick work completed. 

¶ Level 06: Brick work is on progress. 

¶ Level 03: Door frame completed. 

¶ Level 04: Door frame is on progress. 

¶ Level 03&04: Electrical wall conduit completed. 

¶ Level 05: Electrical wall conduit is on progress. 

¶ Level 01&02: Internal plaster completed. 

¶ Level 03: Internal plaster is on progress. 
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Up to Last Month 

 

Block C10 

¶ Level 03: 100% slab & 50% column casting completed. 

¶ Level 04: Slab shuttering is on progress. 

 

Current Month 

Activity  

 

¶ Level 03: Remaining 50% column casting completed. 

¶ Level 04: 50% slab casting completed & remaining slab shuttering 

and reinforcement is on progress. 

 

Up to Last Month 

 

Block C11 

 

 

¶ Level 11: 100% slab & 100% column casting completed. 

¶ Level 12: Slab shuttering & reinforcement work is on progress. 

¶ Level 06: Brick work 100% completed. 

¶ Level 07: Brick work is on progress. 

¶ Level 05&06: Door frame completed. 

¶ Level 07: Door frame is on progress. 

¶ Level 05&06: Electrical wall conduit completed. 

¶ Level 07: Electrical wall conduit is on progress. 

¶ Level 03-05: Internal plaster completed. 

¶ Level 06: Internal plaster is on progress. 

¶ Level 01 to 06: Internal plumbing (CPVC) completed. 

¶ Level 07: Internal plumbing (CPVC) is on progress. 

 

 

Current Month 

Activity  

 

¶ Level 12: 100% slab & 50% column casting completed. 

¶ Level 13: Slab shuttering is on progress. 

¶ Level 07: Brick work completed. 

¶ Level 08: Brick work is on progress. 

¶ Level 06: Door frame completed. 

¶ Level 07: Door frame is on progress. 

¶ Level 06: Electrical wall conduit completed. 

¶ Level 07: Electrical wall conduit is on progress. 

¶ Level 06: Internal plaster completed. 

¶ Level 07: Internal plaster is on progress. 

¶ Level 06: Internal plumbing (CPVC) completed. 

¶ Level 07: Internal plumbing (CPVC) is on progress. 
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Up to Last Month 

 

Block C12 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab reinforcement is on progress. 

¶ Level 14: Brick work 100% completed. 

¶ Level 13: Door frame completed. 

¶ Level 14: Door frame is on progress. 

¶ Level 12: Electrical wall conduit completed. 

¶ Level 13: Electrical wall conduit is on progress. 

¶ Level 10: Internal plaster completed. 

¶ Level 11: Internal plaster is on progress. 

¶ Level 10 to 14: Internal plumbing (CPVC) work completed. 

 

Current Month 

Activity  

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab reinforcement is on progress. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 11: Internal plaster completed. 

¶ Level 12: Internal plaster is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 09: External & internal plumbing (CI) work completed. 

¶ Level 10: External & internal plumbing (CI) work is on progress. 

¶ Level 01 to 09: POP cornice completed. 

¶ Level 10: POP cornice is on progress. 

 

Up to Last Month 

 

UG Tank 

 

¶ U.G. Tank 100% RCC work completed. 

 

Current Month 

Activity  

 

¶ U.G. Tank water proofing work is on progress. 

 

Up to Last Month 

 

Non-Tower 

 

¶ Pile casting completed. (848/848) Nos. 

¶ Laying P.C.C completed.  (Total 17257/18731) Sqm 

¶ Stitch slab casting completed. (Total 17048/18731) Sqm 

¶ Circular column casting completed. (Total 294/339) Nos. 

¶ Basement non-tower slab casting completed Total (12293/18731) Sqm 

¶ Retaining wall casting completed (277/294) m 

¶ Boundary wall casted (165/277) RMT 
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Current Month 

Activity  

 

¶ Boundary wall 22 RMT  casting (187/277) RMT  

 

 

PHOTOGRAPHS OF PACKAGE-III on 31st DEC-2019 
 

Block C-01 Above terrace over head tank slab reinforcement is on progress. 

Block C-02 Above terrace over head tank slab reinforcement is on progress. 

Block C-12 Above terrace water tank wall reinforcement is on progress. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


