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CGEWHO ï GREATER NOIDA PROJE CT 

 

 
Progress Report No. 52 (1st OCT-2020ï 31st OCT-2020) 

  

     31st OCT-2020 
 

PACKAGE -II  STATUS AS ON 31/10/2020 

Up to Last Month 

Block D03 
¶ 100% Aluminum door window frame fixing work completed. 

¶ 100% Aluminum door window glazing fixing work completed. 

¶ 95% stilt floor granite fixing work completed.  

¶ Stilt floor to fifth floor lift wall cladding work completed. 

¶ Lift Car body erection work in progress. 

Current Month 

Activity  
¶ Balance 5% stilt floor granite fixing work completed.  

¶ Lift wall cladding work completed from 6th floor to 14th floor . 

¶ Lift Car body erected. 

Up to Last Month 

 

 

Block D04 

¶ 100% Aluminum door window frame fixing work completed. 

¶ 100% Aluminum door window glazing fixing work completed. 

¶ Stilt floor to fifth floor lift wall cladding work completed. 

¶ Wing ï 3 First floor to Fourteen floor balcony tile fixing work 

completed. 

¶ Lift Car body erection is in progress. 

Current Month 

Activity  
¶ Lift wall cladding work completed from 6th floor to 14th floor. 

¶ 100% stilt floor Granite flooring completed. 

¶ Lift  Car body erected. 

Up to Last Month 

Block D05 
¶ 100% Aluminum door window frame fixing work completed. 

¶ 100% Aluminum door window glazing fixing work completed. 

¶ Stilt floor to fifth floor lift wall cladding work completed. 

¶ Second floor to fourteen floor Tiles Dado in Diverter area fixing 

work completed. 

¶ First to Fourteen floor electrical shaft Aluminum louvers fixing 

work completed. 

¶ 95% stilt floor granite fixing work completed.  

¶ Lift Car body erection in progress 

Current Month 

Activity  
¶  L ift wall cladding work completed from 6th floor to 8th floor. 

¶ Balance 5% stilt flo or granite fixing work completed. (Total 

100%). 

¶ Lift Car body erected. 

Up to Last Month 

Block D06 
¶ First to Eleventh floor Door frame beading work completed. 

¶ 100% Aluminum door window frame fixing work completed. 

¶ 100% Aluminum door window glazing fixing work completed. 

¶ 100% Balcony SS Railing fixing work completed. 

¶ Machine Room Internal & external putty work completed. 

¶ First to Fourteen floors Door shutters paint work completed. 

¶ Basement to Fifth floor Lift bracket erection work completed. 

¶ O.H. Tank tile fixi ng work completed. 

¶ Machine room door trap, door, staircase railing fixing work 

completed. 

¶ First to Fourteen floors Wing ï 3 bedroom-1 floor tile fixing work 

completed. 
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Current Month 

Activity  
¶ Door frame beading work completed from 12th to 14th floor. 

¶ Door frame painting work completed from 1st to 14th floor. 

¶ Lift door frame fixing work is in progress. 

Up to Last Month 

Block D07 
¶ First to tenth floor vertical G.I fixing work completed. 

¶ Second to twelfth floor toilet and balcony water proofing work 

completed. 

¶ Stilt to Fourteen floor C.I vertical pipe fixing work completed. 

¶ Second to tenth floor first coat wall putty work completed. 

¶ Second to thirteen floor POP cornice work completed. 

¶ Second to sixth floor toilet wall tile fixing work completed. 

¶ 40% External work completed. 

¶ 80% first floor internal plaster work completed. 

¶ Eleventh to terrace floor staircase MS railing fixing work 

completed. 

¶ 15% external wall putty work completed. 

¶ O.H. tank RCC wall casted. 

¶ O.H. tank and machine room slab shuttering work in progress. 

¶ 65% Terrace parasol work casted. 

Current Month 

Activity  
¶ 15% Terrace parasol work completed. (Total 80%). 

¶ O.H. tank and machine room slab casted. 

¶ Vertical GI piping work completed from 11th to 14th floor. 

¶ Toilet and balcony water proofing work completed from 13th 

to 14th floor. 

¶  1st coat wall putty work completed from 11th to 14th floor. 

¶  POP cornice work completed at 14th floor.  

¶  Toilet wall tile fixing work completed from 7th to 14th floor. 

¶  Floor tiling work is in progress at 3rd,4th & 5 th floor. 

¶ 35% External Plaster work completed. (Total 75%). 

¶ 35% external wall putty work completed. (Total 50%). 

Up to Last Month 

Block D08 
¶ Fourth floor roof slab casted. 

¶ Fifth floor columns casting work completed. (27/70) 

¶ 30% First floor brick work completed. 

Current Month  

Activity  
¶ Balance 43 columns casted at 5th floor. 

¶ 5th floor Roof slab 100% casted. 

¶ 6th floor columns 100% casted. 

¶ 6th floor  roof slab 100% casted. 

¶ 60% First floor brick work complet ed. 

Up to Last Month 

Non-Tower 
¶ 2000 Sqm APP membrane fixing work completed. (Total 60%). 

¶ IGL Trench Brick work 120 mtrs front of block D-05 completed. 

¶ Drain Brick work 126 mtrs completed at -750mm lvl. 

¶ 330 Sqm Screeding work on Water proofing membrane 

completed. (Total 60% completed). 

¶ Ramp-6 Roof slab Reinforcement work is in progress. 
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Current Month 

Activity  
¶ 2000 Sqm APP membrane fixing work completed. (Total 

78%). 

¶ Drain Brick work 8 0 mtrs completed at -750mm lvl. 

¶ 1200Sqm Screeding work on Water proofing membrane 

completed. (Total 76% completed). 

¶ 1400 sqm basement putty work completed. (Total 82% 

completed). 

¶ 1165 sqm VDF work completed. (Total 82% completed). 

¶ 92% Basement ceiling plaster work completed. (15323/16656) 

¶ Ramp-6 Roof slab casting work completed. 

¶ Feature wall brick work completed in front of block D03, D04 

& D05. 

Up to Last Month 

Retaining Wall & 

Boundary wall 

¶ Boundary wall casting work balance 5% completed. (Total 

100%). 

¶ Boundary wall balance brick work completed. (100% completed.) 

¶ Boundary wall Railing fixing work (100% completed.) 

Current Month 

Activity  
¶ 100%Boundary wall plaster work completed. 

¶ 03 nos Rain water harvesting boring work completed. 

¶ 03 nos Brick work of rain water harvesting pit completed. 

¶  Storm water Manhole Brick is in progress. 
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PHOTOGRAPHS OF PACKAGE -II  on 31ST OCT -2020 
 

VEIW OF BLOCK D03, D 04, D05 AND ADJOINING AREA DEVELOPMENT IN 

PROGRESS. 
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NEAR BLOK D -04, D-05 EXTERNAL DEVELOPMENT WORK IN PROGRESS . 
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BLOCK D -07 MACHINE ROOM  &  WATER TANK SLAB CASTED. 

BLOCK D -08 7TH FLOOR SLAB REINFORCEMENT WORK IS IN PROGRESS . 
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BLOCK D -08 7TH FLOOR ROOF SLAB REINFORCEMENT WORK IS IN 

PROGRESS. 
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PACKAGE -III  

 

 

STATUS AS ON 31/10/2020 

 

 

 

Up to Last Month 

 

Block C01 

 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab 

casting completed. 

Á Terrace elevation of parapet wall casting 

completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting 

completed. 

Á Machine room slab casting completed & 

column reinforcement & shuttering work is on 

progress. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed.                                                    

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶                  External plaster 90% completed. 

¶ Level 12: Water proofing completed. 

¶ Level 13: Water proofing is on progress. 

¶ Level 10: Wall tile (Toilet & Kitchen) completed. 

¶ Level 11: Wall tile (Toilet & Kitchen) is on progress. 

¶ Level 06: Floor tile completed. 

¶ Level 07: Floor tile is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work is on 

progress. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 13&14: POP cornice completed. 

¶ Level 13&14: Internal wall putty completed. 

¶ Level 14: Fire staircase railing completed. 

¶ Level 12: S.S balcony railing completed. 

¶ Level 13: S.S balcony railing is on progress. 
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Current Month 

Activity     

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed.                                                    

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶                  External plaster 90% completed. 

¶ Level 12: Water proofing completed. 

¶ Level 13: Water proofing is on progress. 

¶ Level 10: Wall tile (Toilet & Kitchen) completed. 

¶ Level 11: Wall tile (Toilet & Kitchen) is on progress. 

¶ Level 06: Floor  tile completed. 

¶ Level 07: Floor tile is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work is on 

progress. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 14: Internal wall putty completed. 

¶ Level 01 to 12: M.S railing Staircase completed. 

¶ Level 12: S.S railing balcony completed. 

¶ Aluminium (Schueco) work 15% completed. 

¶ Aluminium (Louvers) work 45% completed. 

¶ Level 13: S.S balcony railing is on progress. 
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Up to Last Month 

 

Block C02 

 

¶ Level 15 (Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab completed. 

Á Projection above machine room column completed & slab 

reinforcement work completed. 

Á Brick coba work is on progress. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

                   External plaster 100% completed. 

¶ Level 13: Water proofing completed. 

¶ Level 14: Water proofing is on progress. 

¶ Level 12: Wall tile (Toilet & Kitchen) completed. 

¶ Level 13: Wall tile (Toilet & Kitchen) is on progress. 

¶ Level 10 to 13: Floor tile completed. 

¶ Level 14: Floor tile is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 14: Internal wall putty completed. 

¶ Level 14: Both Staircase railing completed. 

¶ Level 13&14: S.S balcony railing completed. 

¶ Aluminium (Louvers) work 90% completed. 

¶ Aluminium (Schueco) work 30% completed. 
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Current Month 

Activity     

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

Á Brick coba work is on progress. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

                   External plaster 100% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 13&14: Wall tile (Toilet & Kitchen) completed. 

¶ Level 13&14: Floor tile completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 14: Internal wall putty completed. 

¶ Level 14: M.S railing staircase completed. 

¶ Aluminium (Schueco) work 60% completed. 

¶ Aluminium (Louvers) work 95% completed. 

¶ Level 14: S.S railing balcony completed. 
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Up to Last Month 

 

Block C06 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

Á Brick coba work completed up to 75%. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet &Kitchen) completed. 

¶ Level 14: Floor tile completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 14: Wall putty completed. 

¶ Level 13&14: Both Staircase marble work completed. 

¶ Level 14: Both Staircase railing completed. 

¶ Aluminium (Schueco) work 90% completed. 

¶ Aluminium (Louvers) work 95% completed. 

¶ Level 01 to 10: Door shutter completed. 

¶ Level 01 to 04: S.S balcony railing work completed. 

¶ Level 05: S.S balcony railing work is on progress. 
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Current Month 

Activity     

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

Á Brick coba work completed up to 75%. 

¶ Level 14: Brick work completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet &Kitchen) completed. 

¶ Level 14: Floor tile completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 14: Internal Wall putty completed. 

¶ Level 14: Staircase marble work completed. 

¶ Level 14: M.S railing staircase completed. 

¶ Aluminium (Schueco) work 93% completed. 

¶ Aluminium (Louvers) work 95% completed. 

¶ Level 06 to 10: S.S railing balcony work completed. 

¶ Level 11: S.S railing balcony work is on progress. 

¶ Level 11 to 13: Door shutter completed. 

¶ Level 14: Door shutter work is on progress. 

¶ Level 01 to 10: Flat internal electrical wiring completed. 
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Up to Last Month 

 

 

Block C-07 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead Tank base slab and wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

Á Brick coba 50% completed. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet & Kitchen) completed. 

¶ Level 14: Floor tile completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 14: Wall putty is completed. 

¶ Level 14: Staircase marble work completed. 

¶ Level 14: Both Staircase railing completed. 

¶ Aluminium (Schueco) work 95% completed. 

¶ Aluminium (Louvers) work 95% completed. 

¶ Level 14: Door shutter completed. 

¶ Level 13&14: S.S balcony railing work completed. 
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Current Month 

Activity                    

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

Á Brick coba 100% completed. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 95% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet & Kitchen) completed. 

¶ Level 14: Floor tile completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 14: Internal Wall putty completed. 

¶ Level 14: Staircase marble work completed. 

¶ Level 14: M.S railing staircase completed. 

¶ Aluminium (Schueco) work 95% completed. 

¶ Aluminium (L ouvers) work 95% completed. 

¶ Level 14: S.S railing balcony work completed. 

¶ Level 14: Door shutter completed. 

¶ Level 01 to 14: Flat internal electrical wiring completed. 
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Up to Last       

Month 

 

Block C08 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

Á Brick coba work completed. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 100% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet & kitchen) completed. 

¶ Level 14: Floor tile completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 14: Wall putty completed. 

¶ Level 14: Both Staircase railing completed. 

¶ Level 14: Both Staircase marble completed. 

¶ Aluminium (Schueco) work 100% completed. 

¶ Aluminium (Louvers) work 95% completed. 

¶ Level 14: Door shutter completed. 

¶ Level 14: S.S balcony railing completed. 

¶ Level 01 to 14: Flat internal electrical wiring completed. 
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Current Month 

Activity         

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

Á Brick coba work completed. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶ External plaster 100% completed. 

¶ Level 14: Water proofing completed. 

¶ Level 14: Wall tile (Toilet & kitchen) completed. 

¶ Level 14: Floor tile completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 14: External vertical (GI) work completed. 

¶ Level 14: POP cornice completed. 

¶ Level 14: Internal Wall putty completed. 

¶ Level 14: M.S railing Staircase completed. 

¶ Level 14: Staircase marble completed. 

¶ Aluminium (Schueco) work 100% completed. 

¶ Aluminium (Louvers) work 95% completed. 

¶ Level 14: Door shutter completed. 

¶ Level 14: S.S railing balcony completed. 

¶ Level 01 to 14: Flat internal electrical wiring completed. 
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Up to Last Month 

 

Block C09 

 

¶ Level 13: Remaining 50% slab & 100% column casting completed. 

¶ Level 14: 100% slab & column completed. 

¶ Level 15(Terrace): Slab shuttering & reinforcement work is on progress. 

¶ Level 09: Brick work completed. 

¶ Level 10: Brick work is on progress. 

¶ Level 08: Door frame completed. 

¶ Level 09: Door frame is on progress. 

¶ Level 08: Electrical wall conduit completed. 

¶ Level 09: Electrical wall conduit is on progress. 

¶ Level 08: Internal plaster completed. 

¶ Level 09: Internal plaster is on progress. 

¶ Level 08: Internal plumbing (CPVC) completed. 

¶ Level 09: Internal plumbing (CPVC) is on progress. 

¶ Level 01&02: External & internal plumbing (CI) work completed. 

¶ Level 03: External & internal plumbing (CI) work is on progress. 

  

 

 

Current M onth 

Activity         

 

¶ Level 15(Terrace): 100% slab casting completed. 

¶ Level 10: Brick work completed. 

¶ Level 11: Brick work is on progress. 

¶ Level 08: Door frame completed. 

¶ Level 09: Door frame is on progress. 

¶ Level 08: Electrical wall conduit completed. 

¶ Level 09: Electrical wall conduit is on progress. 

¶ Level 08: Internal plaster completed. 

¶ Level 09: Internal plaster is on progress. 

¶ Level 08: Internal plumbing (CPVC) completed. 

¶ Level 09: Internal plumbing (CPVC) is on progress. 

¶ Level 01&02: External & intern al plumbing (CI) work completed. 

¶ Level 03: External & internal plumbing (CI) work is on progress. 

 

  

 

Up to Last Month 

 

Block C10 

¶ Level 10: 100% slab & column casting completed. 

¶ Level 11: Slab shuttering and reinforcement work is on progress. 

¶ Level 05: Brick work completed. 

¶ Level 06: Brick work is on progress. 

¶ Level 05: Door frame completed. 

¶ Level 06: Door frame is on progress. 

¶ Level 05: Electrical wall conduit completed. 

¶ Level 06: Electrical wall conduit is on progress. 

¶ Level 05: Internal plaster completed. 

¶ Level 06: Internal plaster is on progress. 

¶ Level 05: Internal plumbing (cPVC) completed. 

¶ Level 06: Internal plumbing (cPVC) is on progress.  
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Current Month 

Activity     

 

¶ Level 12&13: Slab casting completed & column reinforcement work 

is on progress. 

¶ Level 05: Brick work completed. 

¶ Level 06: Brick work is on progress. 

¶ Level 05: Door frame completed. 

¶ Level 06: Door frame is on progress. 

¶ Level 05: Electrical wall conduit completed. 

¶ Level 06: Electrical wall conduit is on progress. 

¶ Level 05: Internal plaster completed. 

¶ Level 06: Internal plaster is on progress. 

¶ Level 05: Internal plumbing (cPVC) completed. 

¶ Level 06: Internal plumbing (cPVC) is on progress. 

 

 

Up to Last Month 

 

Block C11 

 

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Mumty column reinforcement work is on 

progress. 

¶ Level 12&13: Brick work completed. 

¶ Level 14: Brick work is on progress. 

¶ Level 11: Door frame completed. 

¶ Level 12: Door frame is on progress. 

¶ Level 11: Electrical wall conduit completed. 

¶ Level 12: Electrical wall conduit is on progress. 

¶ Level 11: Internal plaster completed. 

¶ Level 12: Internal plaster is on progress. 

¶ Level 11: Internal plumbing (CPVC) completed. 

¶ Level 12: Internal plumbing (CPVC) is on progress. 

¶ Level 01 to 08: External & internal plumbing (CI) work completed. 

¶ Level 09: External vertical (CI) work completed. 

 

  

 

Current Month 

Activity     

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Mumty column reinforcement work is 

on progress. 

¶ Level 14: Brick work completed. 

¶ Level 12 to 14: Door frame completed. 

¶ Level 12 to 14: Electrical wall conduit completed. 

¶ Level 12 to 14: Internal plaster completed. 

¶ External plaster 30% completed. 

¶ Level 11: Internal plumbing (CPVC) completed. 

¶ Level 12: Internal plumbing (CPVC) is on progress. 

¶ Level 08: External & internal plumbing (CI) work completed.  

¶ Level 09: External vertical (CI) work completed. 
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Up to Last Month 

 

Block C12 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank wall casting completed. 

Á Machine room slab shuttering is on progress. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 13: Internal plaster completed. 

¶ Level 14: Internal plaster is on progress. 

¶ External Plaster up to 75% completed. 

¶ Level 07&08: Water proofing completed. 

¶ Level 09: Water proofing work is on progress. 

¶ Level 13: Wall tile kitchen completed. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 08: External vertical (GI) work completed. 

¶ Level 09: External vertical (GI) work is on progress. 

¶ Level 10: POP cornice completed. 

¶ Level 11: POP cornice is on progress.  
 

 

Current Month 

Activity     

 

¶ Level 15(Terrace): 100% slab casting completed. 

Á Above Terrace Stub column of projection slab casting 

completed. 

Á Terrace elevation of parapet wall casting completed. 

Á Mumty slab 100% completed. 

Á Overhead tank base slab & wall casting completed. 

Á Machine room slab casting completed. 

Á Projection above machine room casting completed. 

¶ Level 14: Brick work 100% completed. 

¶ Level 14: Door frame completed. 

¶ Level 14: Electrical wall conduit completed. 

¶ Level 14: Internal plaster completed. 

¶ External Plaster up to 95% completed. 

¶ Level 09 to13: Water proofing completed. 

¶ Level 14: Water proofing work is on progress. 

¶ Level 01 to 08: Wall tile (Toilet & kitchen) completed. 

¶ Level 09: Wall tile (Toilet & Kitchen) is on progress. 

¶ Level 14: Internal plumbing (CPVC) work completed. 

¶ Level 14: External & internal plumbing (CI) work completed. 

¶ Level 08: External vertical (GI) work completed. 

¶ Level 09: External vertical (GI) work is on progress. 

¶ Level 11 to 14: POP cornice completed. 
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Up to last month 

 

UG Tank 

 

¶ U.G. Tank water proofing work is on progress. 

 

Current Month 

Activity     

 

¶ U.G. Tank water proofing work is on progress. 

 

 

 

Up to last month 

 

Non-Tower 

 

¶ Pile casting completed. (848/848) Nos. 

¶ Laying P.C.C completed.  (Total 18217/18731) Sqm 

¶ Stitch slab casting completed. (Total 17708/18731) Sqm 

¶ Circular column casting completed. (Total 294/339) Nos. 

¶ Basement non-tower slab casting completed Total (16750/18731) Sqm 

¶ Retaining wall casting completed (277/294) m 

¶ Boundary wall casted (242/277) RMT 

¶ Basement plaster (16200/23636) Sqm. 

¶ Basement PCC for VDC flooring 17700 sqm 

¶ Basement ATT 17700 sqm 

¶ Basement VDC Flooring 10000 sqm 

¶ Non tower slab water proofing 3700 sqm 

 

Current Month 

Activi ty     

 

¶ Basement VDC Flooring 1600 sqm 

¶ Basement ATT 1800 sqm  

¶ Non tower slab water proofing 1471 sqm 

¶ Basement non-tower slab casting 1060 sqm 

¶ Basement plaster 550 sqm 

¶ Basement PCC for VDC flooring 1700 sqm 
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PHOTOGRAPHS OF PACKAGE-III on 3 1st OCT -2020 
Block C-01 Brick coba is on progress. 

Block C-02 Brick coba is on progress. 

Block C-12 Above terrace Plaster work is on progress. 
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Block C-06 Brick coba completed. 

Block C-07 Brick coba completed. 

Block C-08 Brick coba completed. 
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Block C-09 Level-15 (Terrace) mumty column reinforcement work is in 

progress. 

Block C-10 Level -13 remaining slab shuttering and reinforcement work is on 

progress. 

Block C-11 Above terrace water tank wall reinforcement work is on progress. 
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Complete Site view 
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Basement plumbing (CI) work is on progress. 
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Ramp brick work is on progress. 
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Landscaping work is on progress. 
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PACKAGE -IV  STATUS AS ON 31/10/2020 

Up to Last Month 

Block A01  

 

 

¶ Fifth floor Lift wall cladding work in progress. 

¶ 100% VDF work completed. 

¶ Fourth floor Kitchen false ceiling for CI covering in progress. 

¶ Solar panel fixing of 3 wings work in progress 

Current Month 

Activity  
¶ Lift installation work completed. 

¶ Stilt floor  granite fixing work completed. 

¶ Basement Stilt floor aluminum window glass fixing work 

completed. 

¶ Stilt floor wall and ceiling putty work completed. 

¶ Flat numbering work completed. 

¶ Fir e shaft aluminum door fixing work completed. 

¶ Kitchen CI pipe covering with false ceiling completed. 

¶ Washbasin fixing work completed. 

¶ Solar panel fixing work completed. 

Up to Last Month 

Block B04  

 

 

¶ All floor Lift wall cladding work completed. 

¶ 100% VDF work completed. 

¶ Eight floor Kitchen false ceiling for CI covering in progress. 

¶ Fourth floor toilet false ceiling grid fixing work in progress. 

Current Month 

Activity  
¶ Lift installation work completed.  

¶ Stilt floor granite fixing work in progress. 

¶ Stilt floor w all and ceiling putty work completed. 

¶  Stilt floor aluminum window glass fixing work completed. 

¶ Kitchen CI pipe covering with false ceiling completed. 

¶ Toilet false ceiling grid fixing work completed. 

Up to Last Month 

Block B05  

 

 

¶ Eight floor Lift wall cladding work completed. 

¶ 100% VDF work completed. 

¶ Second floor Kitchen false ceiling for CI covering in progress. 

¶ Third floor toilet false ceiling grid fixing work in progress. 

¶ Solar panel fixing of 4 wings work in progress 

Current Month 

Activity  
¶  Lift insta llation work completed. 

¶ Lif t wall  cladding work completed. 

¶ Kitchen false ceiling for CI covering work completed. 

¶ Toilet false ceiling grid fixing work completed. 

¶ Solar panel fixing work completed. 

¶ Fire shaft aluminum door fixing work completed. 

¶ Stilt floor  aluminum window glass fixing work completed. 

Up to Last Month 

Block C-16  

 

 

¶ Lift wall cladding work completed. 

¶  Kitchen false ceiling for CI covering work completed. 

¶ Fifth floor Toilets false ceiling frame fixing work in progress. 

¶ Stilt common area tile fixing work completed. 

¶ O.H. tank tile fixing work completed. 
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Current Mon th 

Activity  
¶  Lift installation work completed.  

¶ Kitchen false ceiling for CI covering work completed. 

¶ Toilet false ceiling grid fixing work completed. 

¶ Stilt floor aluminum window glass fixing work completed. 

¶ O.H. tank plaster work completed. 

Up to Last Month 

Block C-17  

 

 

¶ O.H. tank wall fixing work completed. 

¶  Lift wall cladding work completed. 

¶ Twelfth floor Kitchen false ceiling for CI covering completed. 

¶ Eight floor Toilets false ceiling frame fixing work in progress 

Current Month 

Activity  
¶ Lift installat ion work completed. 

¶ Kitchen false ceiling for CI covering work completed. 

¶ Toilet false ceiling grid fixing work completed. 

¶ Stilt floor granite fixing work com pleted. 

Up to Last Month 

Block C-02  

 

 

¶ Lift door frame fixing work completed. 

¶ Tenth floor Lift wall cladding work in progress. 

¶ Staircase OBD first coat completed. 

¶ Staircase case railing painting work completed. 

¶ Stilt floor common area tile fixing work completed. 

¶ 75% VDF work completed. 

Current Month 

Activity  
¶ Lift ins tallation work completed. 

¶ Lift wal l cladding work completed. 

¶ Basement & Stilt floor aluminum window glass fixing work 

completed. 

¶ SS railing work completed. 

¶ Stilt floor granite fixing work in p rogress. 

Up to Last Month 

Block C-03  

 

 

¶ Lift door frame fixing work completed. 

¶ Staircase OBD first coat work completed. 

¶ Staircase case railing painting work completed. 

¶ 100% VDF work completed. 

Current Month 

Activity  
¶ Lift installation work completed.  

¶ Lift  wall cladding work completed. 

¶ Toilet false ceiling grid fixing work completed. 

Up to Last Month 

Block C-04 

 

 

¶ Lift door frame fixing work completed. 

¶ Fourth floor Lift wall cladding work in progress. 

¶ 90% VDF work completed. 

Current Month 

Activity  
¶ Lift ins tallation work completed. 

¶ Lift wall cladding work completed. 

¶ External plaster work completed. 
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Up to Last Month 

NTA 

 

 

¶ 2100 Sqm APP waterproofing membrane fixing work completed. 

(14000/15900). 

¶ 1 nos Harvesting Pit and stilting slab casting completed. 

¶ Expansion joint casted of length 50 mtrs (1180/1350) 

¶ Soil filling work in Road is in progress. 

¶ PCC for road VDF work in progress. 

¶ Amphitheatre brick work in progress. 

¶ Green area development work in progress.  

¶ Water body foundation work completed. 

¶ Basement parking electrical wiring work 70% completed. 

Current Month 

Activity  
¶ 500 Sqm APP waterproofing membrane fixing work completed. 

(14500/15900). 

¶ 4 nos Harvesting Pit and stilting slab casting completed. 

¶ Expansion joint casted of length 160 mtrs (1340/1350) 

¶ 45% Soil fil ling work in Road completed. 

¶ Drain brick work in progress. (1300/1400). 

¶ IGL brick work in pro gress. (500/600). 

¶ PCC for green area work in progress. 

¶ Amphitheatre brick work in progress. 

¶ Green area development work in progress. 

¶ Guniting work in progress. (400/3000). 

¶ External fi re fighting work in progress. 

Sample Flat Type 

A, B & C Status 
¶ Painting work of walls & Ceiling completed. 

¶ Tile fixing work completed. 

¶ Internal Electrical work completed. 

¶ Water supply & Drainage work completed.   
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PHOTOGRAPHS OF PACKAGE -IV  on 31ST OCT - 2020 
 

BIRD EYE VIEW OF PROJECT  
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Progress Report No. 52 (1st OCT-2020ï 31st OCT-2020) 

CENTER AREA DEVELOPMENT , GUNITING & DRAIN BOARD  WORK 

IS IN PROGRESS. 
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DRIVE THROUGH  AREA GRANITE WORK IN PROGRESS. 
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PARK DEVELOPMENT  WORK IS IN PROGRESS.              
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PACKAGE -V STATUS AS ON 31/10/2020 

Up to Last Month 

 

Block B01 

¶ Second to ninth floor Lift cladding work completed. 

¶ Stilt floor Aluminum door frame fixing work completed. 

Current Activity  ¶ Lift cladding work comp leted at 10th & 11th floor . 

¶ Water tank tiling work completed. 

¶ Birla putty work at stilt floor is in progress. 

¶ Lift cladding in Basement is in progress. 

 

Up to Last Month 

 

Block B02 

¶ Stilt floor granite fixing work completed. 

¶ First to third floor lift cladding work completed. 

Current Activity  ¶ Stilt floor granite fixing work completed. 

¶ Lift cladding work completed from 4th to 13th floor. 

¶ Lift cladding in Basement is in progress. 

 

Up to Last Month 

 

Block B03 

 

¶ 90% External plaster work completed. 

¶ Machine room projection slab casting work completed. 

¶ Machine room internal and external plaster work completed. 

¶ Eight floor flooring tile fixing work in progress. 

¶ Seventh floor plumbing shaft louver fixing work in progress. 

¶ Eight floor Aluminum door window frame fixing work in progress. 

¶ 80% Staircase MS railing fixing work completed. 

¶ 60% Staircase stone fixing work completed. 

¶ All floor toilet water proofing work completed. 

Current Activit y  

¶ 8% External plaster work completed. (Total 98%). 

¶ External putty work 95% completed. 

¶ Terrace brick coba waterproofing 75% completed. 

¶ Machine Room Brick coba water proofing work completed. 

¶ Floor tiling work 80% completed. 

¶ Plumbing shaft louver fixing work  80% completed. 

¶  Aluminum door window frame fixing work 70% completed. 

¶ 10% Staircase MS railing fixing work completed. (Total 90%). 

¶ 30% Staircase stone fixing work completed. (Total 90%). 

¶ Door shutters fixing work completed from 2nd to 3rd floor. 

¶ Balcony SS Railing work 40% completed. 

 

Up to Last Month 

 

Block C15 

 

¶ Stone flooring work at stilt floor completed. 

¶ Stilt floor Aluminium Door window framing fixing completed. 

Current Activit y  

¶ Overhead Water tank tiling work completed. 

¶ Balcony Birla putty work completed up to 7th floor. 

¶ Lift cladding in Basement is in progress. 
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Up to Last Month 

 

 

Block C16 

¶ Lift -1 & 2 cladding work in 4th &  5th floor lvl completed. 

Current Activity  ¶ Overhead Water tank tiling work completed. 

¶ Lift cladding work completed up to 7th floor. 

¶ Lift cladding in Basement is in progress. 

Up to Last Month 

 

 

Non-Tower 

 

¶ Water body and pergola foundation work completed. 

¶  Laying of welded wire mesh and Guniting working progress.    

¶ Feature wall brick work in front block C16 & C15 completed. 

¶ Extended basement APP water proofing work 400 Sqm completed 

(Total 87%). 

¶ 300 Sqm Screeding work completed on Waterproofing membrane. 

(Total 85%) 

¶ Brick work for drain +400 in progress. 

¶ Dressing & levelling work is in progress in Green area for PCC. 

¶ External fire hydrant piping work is in progress. 

 

Current Activity   

¶  Guinting work 50% completed. 

¶  Laying of welded wire mesh and Guniting working progress.      

¶ Extended basement APP water proofing work 450Sqm completed 

(Total 93%). 

¶ 300Sqm Screeding work completed on Waterproofing membrane. 

(Total 90%) 

¶ Brick work for drain is in progress. 

¶ Dressing & levelling work is in progress in Green area for PCC. 

¶ External fire hydrant piping work is in progress. 

¶ Tube well piping work completed. 

¶ Kerb stone fixing work is in progress. 

¶ Garden hydrant piping work is in progress. 

¶ LT panel Room brick work is in progress. 
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PHOTOGRAPHS OF PACKAGE-V on 31ST OCT-2020 
BLOCK B -03 TERRACE PROJECTION SLAB  100% CASTED. 

EXTERNAL WALL PUTTY  WORK 90% COMPLETED.  
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CENTER PARK DEVELOPMENT WORK IN PROGRESS AN D WATER BODY 

FOUNDATION WORK COMPLETED.  

 

 
 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 



MONTHLY PROGRESS REPORT  

CGEWHO ï GREATER NOIDA PROJE CT 

 

 
Progress Report No. 52 (1st OCT-2020ï 31st OCT-2020) 

 

KERB STONE FIXING WORK  IN PROGRESS. 
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VIEW OF BLOCK B01, B02, B03. 
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PACKAGE -VI  STATUS AS ON 31/10/2020 

Up to Last Month 

Boundary Wall & 

Gates 

¶ Main Gate no-1 Columns casting work completed. 

¶ Main Gate no-1 Guard room slab casting work completed. 

¶ Main Gate no-2 Guard room counter granite fixing work in 

progress. 

Current Month 

Activity  
¶ Boundary wall putty  work from Main gate no-1 to Main gate 

no-2 is completed. 

¶ Boundary wall Railing 1st coat painting work is in progress. 

¶ Main Gate no-1 Roof slab 50% casted. 

Up to Last Month  

Shopping. 
¶ First floor Roof Slab casting work completed. 

¶ Terrace floor slab casting work completed. 

¶ 15% Stub columns casting work completed. 

¶ AAC block work 90% completed at Ground floor. 

¶ AAC block work 40% completed at First floor. 

¶ Ground floor 75% internal plaster work completed. 

Current Mont h 

Activity  
¶ Balance 85% Stub columns casting work completed. (Total 

100%). 

¶ Terrace projection slab 45% casted. 

¶ AAC block work 90% completed at 1st floor . 

¶ AAC block work 60% completed at 2nd floor. 

¶ Internal plaster 90% completed at Gfloor & 1st floor. 

¶ Shops Rolling shutters fixing work 80% completed at Gfloor. 

Up to Last Month 

Nursing 
¶ Basement slab casting work completed. 

¶ Ground floor columns casting work completed. 

¶ Ground floor roof slab shuttering and steel binding work in 

progress. 

Current Month 

Activity  
¶ Gfloor slab casting work completed. 

¶ 1st floor  columns casting work completed. 

¶ 1st floor Roof slab casted. 

¶ 2nd floor columns 50% casted. 

¶ Terrace slab shuttering and steel binding work in progress. 

Up to Last Month 

School 
¶ 100% till basement slab columns casting work completed. 

Current Month 

Activity  
¶ Basement Roof slab shuttering work is in progress. 

Up to Last Month 

Community Center 
¶ 100% basement columns casting till slab level completed. 

¶ 50% Basement Roof slab casting work completed. 

Current Month 

Activ ity  
¶ Balance 50% slab Reinforcement work completed. 

¶ Gfloor columns 25% casted. 

¶  Gfloor Roof slab shuttering work is in progress. 

Up to Last Month 

Non-Tower Area 
¶ Basement Roof slab 450Sqm casted. (Total 3600/6350). 

¶ Retaining wall 2nd lift casted up to a length of 65mtrs casted. 

(Total 545/585). 

¶ Kota stone waterproofing on wall of length 60mtrs (Total 

400/585). 
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Current Mont h 

Activity  
¶ Basement Roof slab 500Sqm casted. (Total 4100/6350). 

¶ Retaining wall 2nd lift casted up to a length of 40mtrs casted. 

(Total 480/585). 

¶ Kota stone waterproofing on wall of length 50mtrs (Total 

450/585). 

¶  Basement ceiling plaster work 500 Sqm completed. (Total 

2200/6350). 

 

PHOTOGRAPHS OF PACKAGE-VI on 31ST OCT - 2020 
 

                                                 OVERALL VIEW  OF PACKAGE VI  

 

SHOPPING TERRACE PROJECTION 45% CASTED. 

NURSING HOME T ERRACE SLAB SHUTTERING WORK IS IN PROGRESS. 

COMMUNITY BASEMENT  SLAB BALANCE  SLAB REINFORCEMENT WORK  COMPLETED.  

 

 
 

 

 

 

 


