

Present Status- SAS Nagar, Sector-79,
Mohali Project.

Subsequent to the issuance of the allotment letter to the beneficiaries, following activities have been completed at the project.

- (i) Revised planning reducing Type 'D' DUs have been submitted to Greater Mohali Area Development Authority (GMADA) for their approval.
- (ii) PEC (Punjab Engineering College) was appointed as consultant for Soil Investigation works, and they have completed the works and submitted the report.
- (iii) PEC (Punjab Engineering College) has been appointed as Proof Consultant for the project, towards third parts quality control.
- (iv) Completed Topographical Survey of the land.

Action towards following planning activities is in process.

- (i) Approval of plans by GMADA.
- (ii) Preparation of structural drawings.
- (iii) Preparation of detailed drawings for tendering purposes.
- (iv) Requirements of various approvals and submission of applications for the approvals like Environmental Clearance, NOC from fire department, Height clearance from airport and/or any other department etc are in process.
- (v) Revised process towards prequalification of contractors.