

Minutes of PMC Meeting held on 06.08.2016

The meeting of Project Monitoring Committee (PMC), presided by CEO, CGEWHO, was held at 3.00 PM on 06<sup>th</sup> August '16 at the Bhubaneswar project site office. The following were present in the meeting:

CGEWHO	M/o Law & M/o HUPA	Beneficiary Members
Sh A K Purswani, DD(T)-I	Sh R K Pattanayak, Dy. Leg. Council, M/o Law & Justice	Sh Bansidhar Mahapatra
Md Gousal Azam, PIC	Sh A N Jha, Under Secretary, M/o HUPA	

2. The CEO welcomed the members of PMC and intimated about the progress of works at the project.
3. The minutes of the last PMC meeting held on 15.01.2016 were thereafter reviewed as below:
  - i. Weather coat to be applied on the exterior of all building blocks. It was intimated that the calculation of financial implication towards this change is under process.
  - ii. Though OBD had been suggested by the PMC in stilt areas and staircase, however, since these areas could also be exposed to rain to some extent due to high intensity rain fall in Bhubaneswar, it had been found prudent to provide weather coat, in place of OBD requested by the PMC members in the last meeting in these areas as well as , in balconies, ducts , terrace floor. PMC members agreed to it. The calculation of financial implication towards this change is under process.
  - iii. As suggested by the PMC, AC point had been shifted to utilize the same for both, window as well as split AC.
  - iv. For better ventilation, concrete grills had been provided in the staircase areas and was accepted by the PMC.
  - v. Financial implication towards providing non-skid vitreous tiles in the lift lobby is under process.
  - vi. The wash basin had been shifted to balcony area and the drain pipe of the same was connected to the kitchen trap. However, it was decided to shift the drain pipe from kitchen and instead take it as a separate stack up to the ground floor. Financial implication of the wash basin and its drainage as a separate stack is under process.

*(A.K. Purswani)*  
DD(T)

*24/08/16*  
(Md. Gousal Azam)  
PIC, BBS- II

*24/8/16*  
(Bansidhar Mahapatra)  
Beneficiary Member

